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Executive Summary 

This Infrastructure Delivery Plan (IDP) seeks to give an overview of current provision for 
physical, social and green infrastructure and an assessment of future needs, based on the 
levels of growth anticipated in the Council’s Proposed Submission Document of the Core 
Strategy.  It has been developed in close co-operation and consultation with various 
infrastructure providers. 
 
It examines each category of infrastructure in turn, reviewing current capacity and the 
response of the infrastructure provider to the Council’s growth trajectory.  Any projects or 
items of infrastructure that are anticipated, required, or considered to be both realistic and 
desirable are then summarised in the schedules at the end of the document. 
 
The schedules contain infrastructure requirements for the plan period to 2027.  They 
represent the best knowledge at the time of writing, although it is recognised that needs and 
infrastructure providers’  plans are likely change over that period.  The IDP is therefore 
intended to be regularly updated as development and projects progress and evolve. 
 
Submission Document and Version Control 
 
This document is published as supporting documentation for the Core Strategy.  It follows on 
from a draft version in September 2011 which underwent public and stakeholder 
consultation, and a later version published in February 2012 as part of the Core Strategy 
submission consultation.   
 
A May 2012 version was largely the same as the February 2012 version, but incorporated 
updated information for some transport and education infrastructure, to reflect the latest data 
available at the time of submission. 
 
The current September 2012 version is the same as the May version, but for the purpose of 
assessing the infrastructure funding gap, assigned costs and funding have been assumed 
where no cost information exists or has been provided by the infrastructure providers. 
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Reigate & Banstead Borough Council LDF 

1. Introduction 
 

1.1 This Infrastructure Delivery Plan (IDP) seeks to establish the infrastructure necessary 
to support the borough-wide planned increases in housing, jobs and population over 
the Core Strategy plan period to 2027.  It reviews the existing coverage and future 
requirements of physical infrastructure (e.g. utilities and transport), and social 
infrastructure (e.g. schools, emergency services, etc.).  The IDP provides analysis of 
the nature of future requirements and how and when those requirements are 
expected to be funded and delivered. 

 
1.2 The IDP supports the Reigate & Banstead Core Strategy to ensure that key 

infrastructure necessary for development is delivered in a timely and coordinated 
fashion.  The overall levels of population, jobs and housing in the borough are all 
forecast to increase over the plan period, but within those increases lie more complex 
patterns and changes such as an ageing population, changes in the nature of the 
local economy and pockets of deprivation.  Such changes can all potentially have 
significant impacts on the borough’s infrastructure. 
 

1.3 The spatial strategy for Reigate & Banstead is set out in the Core Strategy and seeks 
to enable growth in certain locations whilst protecting and enhancing the character of 
the borough.  The Core Strategy expresses a preferential hierarchy of locations for 
growth and development: 
 

i. Priority locations for growth & regeneration (all of equal priority) 
 Redhill Town Centre 
 Horley Town Centre 
 Horley North East & North West sectors 
 Preston regeneration area 
 Merstham regeneration area 

ii. Built up areas of Redhill, Reigate, Horley and Banstead: 
a) Town Centres first, then 
b) Edge of centre locations within walking distance to town centres 

iii. Other sustainable locations in the existing urban area according to the 
criteria for sustainability set out in policy CS9 “Sustainable Development” 

iv. Sustainable urban extensions, the scale and location of which will be 
determined through future study and identified in subsequent local 
development documents 

 
1.4 An Area Action Plan DPD is being produced for Redhill Town Centre and planning 

frameworks drawn up for Merstham and Preston, which will give specific context and 
guidance to development in these areas in addition to allocating sites for particular 
forms of development.  Development planned for Horley is described in the Horley 
Master Plan. 
 

1.5 The IDP has been developed by using information provided by both Reigate & 
Banstead Borough Council and Surrey County Council, and a range of infrastructure 
providers external to these councils (such as utility companies, emergency services, 
and neighbouring local authorities).  Annex 1 contains a list of these bodies.  Annex 2 
provides a summary of comments received during the previous consultation, and the 
Council’s response.  On-going discussions with all providers will be necessary to plan 
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the delivery of infrastructure alongside the growth proposed in the Core Strategy in a 
coordinated manner. 
 
Disclaimer 

1.6 The IDP is not a policy document and any information within it does not override or 
supersede the Core Strategy, or any policies, statements or commitments contained 
within any DPDs or SPDs.  The inclusion of any particular item or site in the IDP or its 
schedules is done so on a “without prejudice” basis and does not indicate that 
planning permission will be granted or that development on any given site will be 
suitable.  At a site-specific level, only policies and site allocations within the various 
DPD documents can be held as material considerations to influence planning 
applications or pre-application discussions, although information contained within this 
IDP can form part of the background assessment.  This IDP provides evidence to 
support the development of a future CIL charging schedule. 
 
Monitoring 

1.7 This IDP forms the baseline from which the progression and delivery of infrastructure 
can be assessed and monitored.  Every attempt has been made to ensure that at the 
time of writing the document is as accurate as possible.  However, plans and 
priorities change over time, along with funding and the nature of projects, particularly 
as more detailed interventions in our regeneration areas develop and the exact 
infrastructure requirements become clearer.  It will need to be regularly updated.  It is 
envisaged that this will form part of the LDF’s Annual Monitoring Report (AMR). 
 
AIMS & SCOPE 
 

1.8 The aims of the IDP are: 
 To review the existing provision and coverage of infrastructure, including any 

gaps or deficiencies; 
 Identify the infrastructure required to serve the growth set out in the spatial 

strategy; 
 Ensure that infrastructure is provided in line with new development over the 

plan period to 2027; 
 Engage with the providers of infrastructure and keep those bodies informed of 

the scale and locations of the borough’s growth; 
 Provide information on the range of infrastructure providers and how their 

plans and programmes relate to the Council’s own strategy; 
 Establish responsibilities, funding and timescales for delivery. 

 
1.9 The scope of the IDP is show in table 1 below, which summarises the various 

infrastructure systems that are covered: 

Table 1: Contents & Scope of the IDP 

Infrastructure Family Sub-categories Page 
Physical Infrastructure 
UTILITIES Water 17 

Drainage 18 
Flooding 18 
Electricity 19 
Gas 20 
Renewable Energy 20 
Telecommunications 22 
Broadband & Equivalents 23 

TRANSPORT Rail 25 
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Highways & Traffic 26 
Motorways 29 
Bus Travel 29 
Cycling & Walking 30 

OTHER Heritage 31 
Public Realm 32 
Waste & Recycling 33 

GREEN 
INFRASTRUCTRE 

Parks & Gardens 35 
Natural & Semi-natural Green Space 35 
Green Corridors 35 
Outdoor Sport 35 
Amenity Space 36 
Children & Young People’s Provision 36 
Allotments 36 

Social & Community Infrastructure 
EDUCATION Primary 37 

Secondary 39 
Further & Higher education 41 
Adult education 41 
Early Years 41 

HEALTH & SOCIAL 
CARE 

GP Surgeries 42 
Hospitals 43 
Adult social care 43 
Children’s social care 45 

EMERGENCY 
SERVICES 

Fire 45 
Police 46 
Ambulances 47 

COMMUNITY & LEISURE Indoor Sport & Leisure Facilities 48 
Voluntary sector 48 
Cemeteries 48 
Libraries 50 
Theatre & Cinema 51 
Community centres 52 

Regeneration 
REGENERATION AREAS Horley 53 

Merstham 57 
Preston 58 
Redhill 60 

  



 
 

7 
 

2. Borough-wide Policy Context & Growth 
 
POLICY CONTEXT 
 

2.1 The planning system encourages joined-up working by all those involved in the 
planning and delivery of infrastructure. The Council is committed to the timely 
delivery of all necessary infrastructure alongside new development in such a way as 
to offer confidence to developers, local communities, businesses and other 
stakeholders. The planning system plays an important part in anticipating 
infrastructure needs, identifying risks to delivery where they are not met and 
providing mechanisms to monitor and mitigate these risks. 

 
2.2 The Borough Council is aware of the need to plan for the needs of a growing 

population, ensuring the infrastructure necessary to support new residential and 
commercial development is delivered at the right time, and addressing existing 
shortfalls in provision using coordinated approaches. This IDP is intended to ensure 
that the level and distribution of development proposed by the Core Strategy can be 
delivered. 

 
2.3 The Core Strategy identifies how growth in the borough will be accommodated – 

prioritising the regeneration areas and Horley new neighbourhoods, followed by the 
most sustainable locations in the urban areas.  Beyond these areas, the Core 
Strategy identifies other options for further housing delivery, including a review to 
determine appropriate locations for sustainable urban extensions.  This IDP identifies 
the type and level of infrastructure needed to deliver this pattern of development and 
the timescales for doing so. It also identifies projects for delivery of infrastructure 
(including timeframes, funding sources and defined roles and responsibilities). All 
projects listed are also assessed in terms of a ‘critical path’ analysis where risks and 
contingency measures are identified. 
 

 
National Planning Policy Framework  

2.4 The National Planning Policy Framework (NPPF) requires local plans, amongst other 
objectives, to (paragraph 157): 
 

o ‘plan positively for the development and infrastructure required in the area to 
meet the objectives, principles and policies of this Framework  

o be drawn up over a an appropriate time scale, preferably a 15-year time 
horizon, take account of longer term requirements, and be kept up to date’ 

 
2.5 Specifically in relation to infrastructure planning, the NPPF advises that (paragraph 

162):  
 
‘Local planning authorities should work with other authorities and providers to: 

o assess the quality and capacity of infrastructure for transport, water supply, 
wastewater and its treatment, energy (including heat), telecommunications, 
utilities, waste, health, social care, education, flood risk and coastal change 
management, and its ability to meet forecast demands; and 

o take account of the need for strategic infrastructure including nationally 
significant infrastructure within their areas’ 

 
2.6 In order to test the limits of the borough’s capacity for growth, the IDP seeks to 

assess the implications of development beyond the levels set out in the Core 
Strategy, particularly in respect of road traffic impacts, where a “high case” 
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development scenario was examined.  This is prudent in order to allow a margin of 
safety within our infrastructure planning. 
 
South East Plan 

2.7 At the time of preparation, the South East Plan 2009 forms part of the Development 
Plan.  However, it remains the coalition Government’s intention to revoke RSSs and it 
is therefore reasonable to for the Council to define its own housing target, in 
accordance with Government guidance.  
 
 
CORE STRATEGY GROWTH SCENARIO 
 

2.8 The Core Strategy not only contains the headline overall growth figures, but also 
directs where in the borough different types of development will be located, seeking 
both to plan for and manage future growth according to the hierarchy of locations set 
out in paragraph 1.3. 
 
Population Projections 

2.9 Population projections from the ONS have been used throughout the development of 
the Core Strategy to help inform the evidence base.  Recently, these and other 
statistics such as skills levels, health, income, business growth, etc. have been 
captured in the 2011 Borough Profile.  Results from the 2011 census are awaited 
later this year to confirm the latest population figure.  Population estimates since the 
2001 census are shown in table 2 below (all figures in thousands): 

Table 2: Reigate & Banstead Population – Population Change (Past and Projected) Source: ONS 2008 

Year Birth Death Natural 
Change 

Net 
Migration 

Total 
Change 

Population 
000’s 

2027 * “long-term” period from 2021 to end of plan period * 163.2 
2021 * “medium-term” period 2016-2021 * 152.6 
2016 * “short term” period 2011-2015 * 144.5 

2009/10 1.8 1.3 0.6 2.0 2.5 138.6 
2008/09 1.7 1.2 0.5 2.2 2.7 136.1 
2007/08 1.8 1.2 0.5 1.8 2.3 133.4 
2006/07 1.7 1.2 0.5 1.7 2.2 131.1 
2005/06 1.6 1.3 0.2 1 1.2 128.9 
2004/05 1.5 1.3 0.2 0.4 0.7 127.7 
2003/04 1.6 1.3 0.2 0.4 0.7 127.2 
2002/03 1.6 1.3 0.3 0.1 0.4 126.6 
2001/02 1.4 1.4 0 -0.5 -0.5 126.2 

 
2.10 Over the plan period, and based on past trends, the borough’s population is projected 

to grow by approximately 17% between 2011 and 2027 (ONS).  It should be noted 
that, in reality, the borough is likely to experience lower levels of growth than the 
latest projections suggest, as housing provision has been ‘frontloaded’ between 2006 
and 2011 as part of the New Growth Points Initiative.  This is a short term iniative and 
will not continue over the whole plan period – whereas the projections assume in-
migration will continue at recent rates. 
 

2.11 Within the overall projected growth lies other demographic change.  For example, the 
average household size is predicted to fall from 2.43 at the 1991 census to 2.14 by 
2026 (CLG), creating a pressure for housing in addition to that arising solely from the 
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increase in the total population.  Understanding the forces behind these changes also 
carry implications for the type and size of housing necessary.  
 

2.12 Furthermore, the age profile of the population is expected to change as people’s life 
expectancy increases over time.  Figure 1 shows the population pyramids for the 
borough by age band through to 2033: 

Figure 1: Population pyramids for Reigate & Banstead (2011 left, 2033 right) 

 

2.13 The 2033 pyramid shows proportionally a much higher number of residents in the 
upper age bands, symptomatic of better health and increasing life expectancies, 
particularly for men.  This shifting demographic is likely to place particular demands 
on infrastructure, particularly the elderly housing and health sectors. 
 
Economic Growth 

2.14 Economic forecasts from Experian were used to anticipate employment growth in 
various industrial sectors.  Full analysis is contained within the LDF Evidence Papers 
Reigate & Banstead Core Strategy: Updating the Economic Evidence Base (which 
includes Employment Floorspace Modelling methodology).  Given the national and 
regional context and the nature of past trends, manufacturing industries are forecast 
to continue their historic decline whilst office and warehousing/ distribution are 
expected to experience modest increases over the plan period.  The net effect is 
growth of approximately 37,000sqm of floorspace, some of which is expected to be 
provided from outworn B2 manufacturing premises.  The breakdown of anticipated 
changes in B-class floorspace is as follows in Table 3: 

Table 3: Borough-wide Employment Floorspace Requirements 

 Total predicted 
demand (sqm) 

Total estimated 
supply 2010 (sqm) 

Requirement: Net 
Balance (sqm) 

B1 (a) 67,100 54,700 12,400 
B1(b,c), B2 -6,400 4,300 -10,700 
B8 50,600 26,000 24,600 
Total 111,300 85,000 26,300 

 
2.15 The balance of employment requirements is expected to be accommodated over the 

plan period by intensification or extension at existing employment sites.  No new 
employment sites are envisaged within the borough over the plan period in order to 
meet this projected local growth. 
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Housing Growth 
2.16 The Core Strategy includes a housing target of 460 homes per year, or a total of 

6,900 between 2012 and 2027.  With the previous delivery of over 3,000 dwellings 
between 2006 and 2011, this figure remains consistent with the level prescribed in 
the South East Plan, which remains legally in force but is anticipated to be withdrawn 
shortly. 
 

2.17 Reigate & Banstead’s SHLAA (Strategic Housing Land Availability Assessment) is a 
primary source of information and analysis about housing land supply.  The SHLAA 
represents a comprehensive and detailed assessment of the availability of housing 
land, with individual site-by-site assessment drawn from engagement with a variety of 
developers and land owners.  It also includes more speculative components based 
on past trends or analysis of sites that are not currently available, but which may 
become so in the future.  It demonstrates how the Council can accommodate 
planned housing growth. 
 

2.18 Figure 2 below shows a spatial representation of the number of housing units 
developed since 2009 or with planning permission for development.  The principal 
locations for growth are the north west of Redhill (location for the large Park 25 and 
Watercolour developments) and the northern sectors of Horley.  The Green Belt 
areas have seen relatively little development.  The overall pattern of housing delivery 
over the next 10 years is expected to be similar, with growth focused on the priority 
regeneration areas and existing urban areas.  In the longer term, sustainable urban 
extensions may be required adjoining existing urban areas.  The zones correspond to 
ward (or sub-ward) areas used for transport modelling. 
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Figure 2: Distribution of completed and permitted development since 2009 

 

Indices of Deprivation 

2.19 According to the Indices of Multiple Deprivation (IMD) 2010 statistics, Reigate & 
Banstead ranks overall as 296th out of 326 English local authority areas in terms of 
deprivation, where 1 is the most deprived.  The ranking is taken from the average 
ranking of the constituent Super Output Areas (SOA), of which there are 32,482 
within England.  Whilst overall, the borough enjoys above-average standards of 
health, education and quality of life, there is considerable variation within the 
borough, with one of the Merstham SOAs being within the bottom quintile nationally.  
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Figure 3 below shows the relative performance of SOAs in our borough compared to 
the national view. 

Figure 3: Deprivation in the borough relative to the national picture (source: Department for Health) 

 
 

Methodology & Consultation 

 
Methodology 

2.20 The methodology for the study draws on advice from the Department of Communities 
and Local Government, the Planning Advisory Service and other best practice 
guidance.  It followed a two stage process: first, to identify the current capacity and 
coverage of infrastructure and services; and secondly, to examine future 
requirements to accommodate planned growth.  It also took into account work 
undertaken with the Surrey Infrastructure Capacity Project, where information has 
also been shared through joint working with other Eastern Surrey authorities to build 
up the strategic context.  This includes coverage maps for services such as 
ambulances and colleges. 
 

2.21 The study has been a combination of desk-based work looking at infrastructure and 
service providers’ business plans and documents, and active engagement with their 
representatives.  At all stages, the Council has sought to engage with a 
representative for each different type of infrastructure or service and corroborate the 
desk-top review and understanding of future needs to ensure that its information is 
accurate and up-to-date.  The consultations in Autumn 2011 and Spring 2012 
provided a more formal mechanism for infrastructure providers to comment. 
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Joint Working & Cross-Boundary Issues 
2.22 The NPPF recognises that many issues of spatial planning and infrastructure 

capacity cross local planning authority boundaries.  This may either be in the form of 
administrative boundaries for certain functions, the activity patterns of transport 
passengers, consumers and customers, or infrastructure based on geography and 
topology such as flood mitigation measures. 
 

2.23 Many of the infrastructure systems within this IDP are the responsibility of Surrey 
County Council, which is able, when considering requirements for Reigate & 
Banstead, to take into account the effect and impact of/on other Surrey authorities, 
including, but not limited to, those sharing a boundary with our authority: Tandridge 
District Council, Mole Valley District Council and Epsom & Ewell Borough Council.  
Advice from Surrey County Council departments usually has consideration of cross-
boundary issues inherently contained within it.  A good example is the community 
recycling centre in Earlswood, which is proposed to be a waste transfer station for 
East Surrey, and advice has therefore included consideration of this item of 
infrastructure in a context which extends considerably beyond the borough 
boundaries. 
 

2.24 Other strategies from which elements of this IDP have been derived, such as the 
emerging Redhill Town Centre Area Action Plan, contain analysis of the borough’s 
requirements in a more specific context.  Yet other infrastructure providers are 
national or regional level bodies who frame their advice according to their own scales 
of spatial analysis.  This includes organisations such as Network Rail and the water 
companies. 
 

2.25 The Borough Council recognises the importance of Gatwick Airport (located within 
Crawley Borough and West Sussex County) and is an active member of the Gatwick 
Diamond Initiative and Gatwick Consultative Committee.  Whilst not located within 
our borough, Gatwick Airport has significant economic, social and environmental links 
links with the borough, which have been recognised in the development of this IDP. 
 

2.26 To the north, the borough shares a short boundary with both London Borough of 
Croydon and London Borough of Sutton.  There are limited opportunities for joint 
working, although the Coast to Capital LEP is expected to produce closer working in 
the future.  The most significant cross-boundary infrastructure issue identified with 
these authorities is that of water supply, where capacity issues have the potential to 
affect multiple local authority areas. 
 
Surrey Infrastructure Capacity Project 

2.27 The Surrey Infrastructure Capacity Project (SICP) was set up to coordinate the 
infrastructure planning activities of all boroughs and districts within the county, share 
experience and knowledge, and avoid unnecessary duplication of effort.  This 
involved general good practice, such as establishing a single coordinated dialogue 
with the education and health authorities and some specific analysis of county-wide 
infrastructure requirements, in particular the coverage and requirements of 
emergency services and the provision of maps and GIS. 
 

2.28 The SICP also sought to ensure that authorities were following best practice in the 
development of infrastructure plans, which included assistance in coordinating 
consultation events and running seminars to discuss policy changes and 
development at the regional and national levels.  The SICP group includes private-
sector bodies to provide both an objective viewpoint and a balanced perspective from 
a non-local authority standpoint. 
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Consultation 
 

2.29 In response to concerns expressed by the Inspector at the previous Core Strategy 
examination, the IDP has been completely re-written  with new evidence base, 
expanded remit, more coherent infrastructure tables, and prioritisation.  The work 
undertaken has sought to address the concerns raised, in addition to ensuring that 
the entries in the IDP are up-to-date. 
 

2.30 A workshop was held in May 2010, to which all infrastructure and service providers 
were invited to discuss requirements face-to-face and identify current deficiencies 
and future needs, particularly with respect of the issues identified during examination. 
This workshop was coordinated as part of the SICP and included independent 
planning expertise from the private sector to help stimulate ideas and dialogue. 
 

2.31 In addition to individual infrastructure providers, representatives from Surrey County 
Council (SCC) and adjoining boroughs were invited, to discuss any cross-boundary 
implications.  Surveys were sent with the invitations and respondents were given the 
Council’s latest understanding of the position and asked to provide any updates as 
necessary.  Specifically, the workshop sought to: 
 

 Strengthen the Council’s links and dialogue with infrastructure and service 
providers; 

 Explain the progress of the LDF and the implications of the previous Core 
Strategy examination; 

 Outline the Council’s growth strategy and development trajectory; 
 Find out from providers about the state of existing provision and coverage of 

infrastructure; 
 Assess the implications of the growth strategy for infrastructure in the future; 
 Help identify opportunities for joint working and sharing facilities. 

 
2.32 The likely level and distribution of housing in terms of existing permissions and the 

emerging spatial strategy for future locations was illustrated, to give an idea of the 
potential pattern of development with particular emphasis on the consideration of 
needs in Redhill and the other regeneration areas of Horley, Preston and Merstham.   
 

2.33 The communication stage was an on-going process following up on the workshop 
findings and involved written and verbal contact with infrastructure providers.  This 
also involved more in-depth discussions where necessary.  Communication has been 
ongoing throughout the development of this document. 
 

2.34 A second workshop was held in March 2011 targeted at identifying transport 
infrastructure within Redhill and Reigate following the change of government and 
withdrawal of Major Projects funding.   This workshop has assisted both the 
development of the Redhill Town Centre AAP and the Core Strategy IDP. 
 

2.35 Figure 4 below shows a diagram of the development and production of the IDP, 
including consultation stages. 
 
Limitations of the Study 

2.36 It is acknowledged that many organisations providing services have been undergoing 
review and/or significant change during this study: in the early stages a Business 
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Development Review at Surrey County Council and reorganisation of boundaries of 
Primary Care Trusts, and in latter stages the effects of the cuts under the CSR, 
including the loss of the Transport Major Projects fund.  This has sometimes 
restricted the ability of such organisations to engage and to consider their long-term 
plans or even in some cases, led to the closure of some organisations.  In such 
circumstances, the Council can only present the information available at the time and 
acknowledge that in some cases there is considerable uncertainty. 
 
Structure 

2.37 The IDP comprises two parts: the IDP report and the accompanying schedules.  The 
IDP report provides a discursive analysis of infrastructure requirements including 
provision within the regeneration areas of the borough.  The schedules provide a 
summary of each piece of infrastructure identified in the IDP, along with information 
about costs, delivery and phasing. 

Figure 4: IDP Development Process 
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Physical Infrastructure 

 
2.38 The following section summarises the position for different types of physical and 

operational infrastructure and services in relation to existing provision and ability to 
accommodate future growth.  It provides a discursive basis from which items in the 
accompanying Schedules are itemised. 
 
 
UTILITIES & FLOODING 
 
Water Supply 
Existing Provision and Assessment of Future Needs 

2.39 Water supply for the borough area is provided by Sutton and East Surrey Water.  The 
company has confirmed that there is a deficit of water resources to meet peak 
demands at the beginning of the planning period (2006/07) which continues to 2017.  
The company’s plan to overcome this deficit is to upgrade the treatment works at 
Reservoir A (not named for confidentiality reasons), and to reinforce the distribution 
system to enable water from Reservoir A to be transferred over a much wider area in 
sufficient volumes to meet peak demands.  It is notable that the southern part of 
Croydon borough is also served by Sutton and East Surrey Water and therefore will 
jointly benefit from the treatment and distribution upgrades. 
 

2.40 Sutton and East Surrey Water has confirmed that the increase in treatment capacity 
at Reservoir A, combined with associated distribution system improvements, and a 
proactive programme of demand management, will ensure that sufficient resources 
are allocated to meet demand over the next 25 years. 
 

2.41 Furthermore, the company also has a range of water efficiency initiatives, covering 
leakage control, metering, promoting water efficiency, and the efficient use of water 
at treatment works.  These initiatives help to manage demand. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.42 Sutton and East Surrey Water is funded solely by customer revenue.  The amount 
that can be charged to customers is set by the Ofwat, the Water Services Regulation 
Authority. 
 

2.43 The expansion of the treatment works capacity at Reservoir A is in three phases.  
Phase 1 was substantially completed in 2010 which allowed for a 9 million litres per 
day (MI/d) increase.  Work on Phase 2 commenced in 2011 and involves a 5 MI/d 
upgrade. 
 

2.44 Phase 3 will involve a 20 MI/d upgrade which will commence in the period 2015-
2020. Until phase 3 is completed there is a slightly increased risk to customers of the 
need to apply restrictions in the event of a drought.  The company has confirmed that 
that this is a very small increase in risk; in the event of a drought, a drought 
contingency plan is implemented.  
 

2.45 For the water efficiency measures, annual targets are set to meet the required level 
of work.  In the case of leakage control, some years require higher levels of spending 
to achieve the target, as it is weather dependant; for example, in the past two years, 
severe winters have resulted in additional leakage detection and repair work being 
needed.  In any case, the company still met the target level. 
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2.46 The programme for metering is based on predicted levels of installations, although 
these are subject to external factors, such as the housing market.  SESW are on 
track for this 5 year programme (2010-2015). 
 

2.47 Finally, the company has confirmed that it has a programme of on-going 
maintenance and improvement works to ensure the efficient use of water at the 
treatment works. 
 
Foul Water Drainage 
Existing Provision and Assessment of Future Needs 

2.48 Waste water treatment is managed by Thames Water.  At present, there are several 
treatment works operating in the borough and in neighbouring authorities.  The 
following serve Reigate & Banstead: 

 
 Beddington 
 Earlswood 
 Hogsmill 
 Horley 
 Ironsbottom 
 Merstham 

 
2.49 The above treatment works have been assessed as having capacity to meet future 

growth except Merstham where a quality and growth upgrade is planned.  The 
proposed upgrade work will increase the STW’s capacity from approximately 7,000 to 
10,500 population equivalent while allowing compliance with the relevant quality 
consent.  This upgrade will support the area’s sewerage requirements until at least 
2021.  The upgrade is currently being implemented and the expected completion 
date is May 2012. 
 

2.50 Thames Water confirms that an increase in proposed dwellings for the 2010-2015 
capital programme period may necessitate capacity upgrades at affected treatment 
works and/or upgrades of the sewerage network.  It takes 3-5 years to plan an 
upgrade of sewage treatment works and 7-10 years to build a new works if required.  
The company uses LDF information to plan for future upgrades and require 
engagement between local authorities as early as possible to ensure as much 
certainty and time for the delivery of infrastructure. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.51 Thames Water is funded in 5 year planning periods known as Asset Management 
Plans (AMP).  The money available to spend on water services infrastructure during 
an AMP period is determined by the Office of Water Services (Ofwat) in consultation 
with Government, the Environment Agency and consumer organisations amongst 
others.  The consultation process is known as the Periodic  Review,  and the most 
recent  review took place in 2009, which determined how much money the company 
has to spend between 2010 and 2015 (AMP 5).  AMP 6 will cover infrastructure 
spending between 2015 and 2020 and the periodic review will commence in 2013. 
AMP 7 will cover the period between 2020 and 2025 and so on. 
 
Flooding 

2.52 Flood risk has been assessed on a comprehensive borough-wide basis through the 
Strategic Flood Risk Assessment prepared in December 2007 and updated in 2012.  
Flooding is an issue with significant cross-boundary implications and the SFRA  has 
therefore been prepared in conjuction with similar assessments for Crawley and 
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Horsham Borough Councils to ensure a coordinated response to flooding issues 
within the catchment area of the upper River Mole. 
 

2.53 More specifically flood risk has been examined at a finer grain of detail in Redhill 
through a separate report commissioned in 2010/2011.  The implications and 
contents are discussed in section 6.  Similarly the flood requirements for Horley were 
studied in the Horley Masterplan when development of the north east and north west 
sectors was being planned. 
 

2.54 The borough lies within three separate river catchment areas.  To the north-west of 
the borough, within the River Hogsmill catchment, and to the north-east within the 
River Wandle catchment area, flooding is less of an issue.  However, flood 
management measures and SuDS are still required at large development sites to 
prevent flooding downstream in the lower-lying areas of Epsom & Ewell. 
 

2.55 To the lower-lying south, within the River Mole catchment area, flooding is a more 
serious issue, with most of Horley lying within the 1 in 100 year flood event risk area.  
The SFRA recommends that the full sequential tests set out in PPG25 are applied, 
and where applicable, the exceptions test, with flood mitigation measures designed 
on site where development proposals in flood zones 3a and 3b (high probability and 
functional floodplain) can meet the exceptions test.  Such measures should be 
designed in consultation with the Environment Agency.  In all zones, development 
should consider the use of SuDS as a matter of course. Core Strategy policy reflects 
this. 
 
Electricity 
Existing Provision and Assessment of Future Needs 

2.56 National Grid has a statutory duty to develop and maintain a coordinated electrical 
transmission system, providing electricity supplies from power stations to local 
distribution companies.  They are obliged to offer a connection to any significant user, 
generator or distributor.  In planning for future demand, National Grid is required to 
produce a seven year statement on an annual basis.  The current statement covers 
the period 2010/11 – 2016/17 inclusive and does not foresee any particular problems 
in our area.  Demand forecasts are provided through the Distribution Network 
Operator (DNO) for the area (UK Power Networks).  Formerly, EDF Energy was the 
DNO. 
 

2.57 At the time of preparation in 2010 EDF Energy as DNO clearly indicated that it had 
no current issues and anticipated no difficulty with power supply to new development 
within the Borough.  The recent change of operation to UK Power Networks does not 
imply any change in the capacity of the infrastructure. UK Power Networks is 
currently running a trial project in Redhill for smaller sub stations in urban areas, thus 
potentially freeing-up additional land for development.  The project is partially funded, 
but a funding gap remains following the failure of a bid to the European Regional 
Development Fund for the remainder.  Surrey County Council is exploring options for 
funding assistance. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.58 Funding comes from charging for connections to the national transmission system to 
cover all reasonable costs plus a reasonable rate of return.  Additionally separate 
Transmission Network Use of System (TNUoS) charge applies to cover the overall 
costs of installing and maintaining the network.  The charges are set annually and 
based on an approved methodology. 
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2.59 UK Power Networks as DNO plans on a reactive basis and there is usually a 2 year 
lead-in period for major development requiring a new substation.  Funding is derived 
through commercial contracts with customers and UK Power Networks therefore has 
responsibility for maintaining the system and accommodating ‘natural growth’ 
although it is entitled to charge for discrete works associated with ‘step change’ 
developments. 
 

2.60 The previous DNO (EDF Energy) advised that due to recent investments of 
approximately £3m in high-voltage electrical infrastructure in Horley, there is 
significant surplus capacity.  EDF informed the Council that capacity in this borough 
is not an issue and since UK Power Networks has become the new DNO for the 
South East, there has not been a change in message. 
 
Gas 

2.61 National Grid is responsible for the national gas transmission network which operates 
at high pressures of up to 94bar.  The forecast of its needs is contained within the 
Long Term Development Plan 2010.  No response was received from any gas 
infrastructure operators, but the Council is unaware of any gas supply issues within 
the borough. 
 

2.62 Scotia Gas Networks (SGN) operates the Distribution Network in the borough. SGN’s 
funding is derived through commercial contracts with customers and SGN therefore 
has responsibility for maintaining the system and accommodating ‘natural growth’.  
Unlike electricity, not all parts of the country are supplied with gas. 
 
Renewable Energy 
Existing Provision and Assessment of Future Needs 

2.63 The Council is supportive of alternative sources of energy to fossil fuels, and of the 
more efficient use of energy.  There are currently no large-scale stand-alone 
renewable energy installations in the borough. The Council is aware that interest has 
been expressed in solar arrays in the south of the borough and these may prove 
viable and appropriate, subject to Green Belt considerations and the potential loss of 
agricultural land.  Renewable energy generation may be run by a variety of 
organisations and individuals who may make use of “feed in tariffs” or the Renewable 
Heat Incentive (RHI) and sell their energy to the grid. 
 

2.64 The recent Park25 development in Redhill of 500 houses incorporated a centralised 
boiler to serve a number of properties, which is a more efficient solution than houses 
having their own individual boilers.  Whilst this particular scheme initially experienced 
technical problems, these have now been largely overcome.  Moreover, the concept 
has been demonstrated to work well elsewhere such as in northern Europe, where 
communal heat and power schemes are commonplace. 
 

2.65 As energy prices rise and addressing climate change becomes more imperative, the 
borough recognises it has a role to play in encouraging greener and more efficient 
use of energy.  It supports incorporation of renewable energy generation into new 
development.  At a larger scale, Community Cooling, Heat & Power (CCHP) systems 
are encouraged in large development schemes, which generally present the best 
opportunities for creating a viable system. 
 

2.66 The Council has commissioned a study on the feasibility and viability of a district 
heating (DH) network for Redhill Town Centre (AECOM 2011).  The regeneration of 
Redhill will involve a number of large individual sites being redeveloped around a 
similar time.  This may present an opportunity for linking these sites together to form 
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a district heating system.  Further consideration of this opportunity will be included in 
the Redhill Town Centre Area Action Plan. 
 

2.67 In addition to these initiatives, the Borough is also involved in the Gatwick Diamond 
Woodfuels Project which seeks to promote the use of locally produced biofuels.  The 
woodfuel is in large part derived from managed woodland.  The local woodfuels 
project therefore represents a local and sustainable source of fuel for any biomass 
boilers within CCHP projects. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.68 The Redhill District Heating feasibility study concludes that for the scheme to become 
a reality the Borough Council would need to take a strong lead and provide at least 
some of the initial capital funding.  Various models of delivery are outlined and 
securing interest from an ESCO is seen as a critical step.  At the present time, the 
Council has not yet decided whether it will commit the funds to pursue this project. 
 
Identified Risks & Contingencies 

2.69 Risks to the delivery of scheme are considerable as success depends on viability and 
support from private companies who own and/or operate from the larger development 
sites.  Unforeseen problems in the ground (e.g. avoiding existing sewer, water, gas, 
electricity infrastructure) could also lead to viability issues.  A further risk is the air 
quality implication from an Energy Centre sited in Redhill Town Centre, which has 
recently been designated an Air Quality Management Area. 
 

2.70 On-going management and maintenance of a system once constructed is also an 
issue and a very long-term view needs to be taken.  Recouping the capital outlay 
depends critically on successful long-term operation of the scheme to secure the RHI 
payments, which are to be made quarterly over a 20 year period. 
 

2.71 Failure to deliver DH infrastructure will not render the Council’s growth plans 
unviable, and mainstream sources of energy will remain available. However, the 
Council is committed to reduce carbon emissions and will therefore continue to 
investigate and promote opportunities for low-carbon energy solutions, and work with 
developers to secure coordinated provision where technically feasible and financially 
viable. 
 
Telecommunications 

2.72 The borough’s location within the South East and on the edge of London means that 
it is well-served in terms of telecommunications coverage.  Figure 5 shows the 
distribution of existing mobile phone masts in the borough.  The Mobile Operators’ 
Association has been consulted and has not raised any specific issues other than 
requesting a flexible policy approach towards the provision of masts.  This is 
reinforced in the NPPF.  Proposals for new masts will therefore be assessed in the 
normal manner and generally only permitted when options for sharing use of existing 
masts have been considered and shown to be not possible. 
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Figure 5: Mobile Phone Mast Distribution 

 
Broadband & Equivalents 
Existing Provision and Assessment of Future Needs 

2.73 Access to the internet is essential for those living and working in the borough and the 
South East region in general, where the economy is very much finance, service and 
knowledge-based and industry tends to be hi-tech.  Broadband ubiquity allows 
flexible working which can in turn lead to significant improvements in road 
congestion, efficient use of commercial floorspace and social wellbeing in terms of 
work/life balance. 
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2.74 Surrey County Council through its LSP has recently launched a survey of all parish 
and town councils to determine the quality of local broadband coverage.  This is in 
combination with internet based mapping, shown below: 

Figure 6: Surrey Broadband Coverage (source: www.thinkbroadband.com) 

 
 

2.75 The aim is to identify so-called ‘not spots’ and areas of slow speed in Surrey and 
provide encouragement and financial incentives to bridge the funding gap to 
encourage private-sector providers.  Surrey County Council’s aim is for 100% of 
Surrey to have superfast broadband (or equivalent) by 2013.  Inspection of the map 
above shows that speeds are good in Horley and the Reigate/Redhill area, but poorer 
elsewhere, particularly the more rural parts of the borough. 
 

2.76 Broadband provision is primarily a market-led activity and the Council plays no part in 
providing the infrastructure.  Council intervention is therefore limited to a financial 
one.  However, where above-ground equipment cabinets are required, planning 
permission is usually needed and the LDF can take a positive approach to the 
installation of necessary telecommunications equipment.  
 
Funding Sources, Timescales and Responsibilities for Delivery 

2.77 Surrey County Council has set aside £5m per year for the next four years for 
economic development purposes, which includes promoting broadband and 
equivalents.  It has recently coordinated a successful funding bid to Broadband 
Delivery-UK (BD-UK), a delivery body within the Department for Culture, Media and 
Sport, for £1.3m additional gap funding.  BD-UK was allocated a £570m fund 
announced under the Comprehensive Spending Review to roll-out superfast 
Broadband to the whole of the UK.  The success of SCC’s bid, in combination with 
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spending from its own £20m economic development fund is anticipated to achieve 
the aim of 100% broadband coverage of Surrey from 2013. 
 
 
TRANSPORT 
 
Rail 
Existing Provision and Assessment of Future Needs 

2.78 Network Rail is responsible for the network infrastructure in the borough which is 
covered by three strategic route sections: the Redhill to Tonbridge line (B.15), 
Windmill Bridge Jn – Brighton (B.02) and Redhill to Guildford line (C.08).  Lines B.15 
and B.02 are managed by Sussex Route and line C.08 by Wessex Route.  Southern, 
First Capital Connect, First Great Western and Southern Rail operate passenger 
services in the borough and Southern Rail manages the stations.  Sussex and 
London & South East Route Utilisation Strategies (RUS) detail the industry’s wider 
plans for the borough whilst details of planned schemes can be found in the Route 
Specifications (which replace the former Route Plans). 

 
2.79 The London to Brighton route was identified in the Sussex Route Utilisation Strategy 

(RUS), as having capacity issues. It was recommended in the RUS that the peak 
hour services be lengthened to 12-car from Redhill and that an additional platform 
(Platform 0) be constructed, to the west of the current station, to improve 
performance and capacity via Redhill.  Beyond the borough, capacity on the line is 
also dependent on long-term upgrades at East Croydon station and Norwood 
Junction within Croydon borough.  Redhill upgrades may also facilitate the extension 
of some First Great Western Reading - Redhill services to Gatwick Airport.  The 
additional platform is expected to be constructed between 2014 and 2019.  This 
would be likely to include other development, including development on the existing 
car park site, with station car parking potentially displaced to the rear of the station to 
the east of the rail line.  Associated with the general ambition to increase network 
capacity are “potential works at Reigate”, but no further details are given. 
 

2.80 Longer-term aspirations for Redhill include a new station, which would be highly 
desirable in terms of improving access, customer experience, and the public realm.  
The cost has been estimated at approximately £8.6m, and is intended to be funded 
by a third party, to be carried out within a medium-term timeframe of between five 
and ten years.  In the shorter term, renovations are needed to the existing station 
building, which may be carried out by the station’s lessee – Southern Rail. 
 

2.81 Related to, but somewhat separate from refurbishment plans is the need for a 
passenger lift between the platforms and the concourse, which at present is difficult 
for disabled and less mobile people as steps are the only option apart from entering 
the station from the rear.  
 
Funding Sources, Timescales and Responsibilities for Delivery 

2.82 Delivery lies with Network Rail, although planning permission is needed from the 
Borough Council for any works outside those permitted under its capacity as statutory 
undertaker.  Network Rail’s funding comes largely from Government grant.  Work on 
Redhill’s Platform 0 is anticipated to commence by 2014.  Whilst the project is not 
crucial to the Council’s growth strategy, it will greatly assist by increasing the capacity 
of Redhill station and improving this public transport link.  This is therefore seen as 
an important part of Redhill’s development. 
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2.83 Funding for replacement of the station building itself would also drawn from within 
Network Rail’s own business plans, although this would be carried out in conjunction 
with Southern Rail, the station’s lessee and operator.  In any event, Southern Rail 
has a programme of refurbishment projects to be carried out by 2013 which are 
necessary to improve the customer experience.  Funding for the lift has been 
awarded through a separate bid to the Department for Transport’s Access for All fund 
for circa £700k. 
 
Identified Risks & Contingencies 

2.84 Power lies mostly with Network Rail and therefore from the Council’s perspective, a 
change to the RUS, or failure to secure funds within the relevant control period 
represents a potential risk.  However there is no evidence at the current time to 
suggest this is likely and plans and discussions continue to develop regarding a new 
platform at Redhill station.  A new station buildilng would be linked to redevelopment 
of the station car-park site, through Solum Regeneration: Network Rail’s regeneration 
vehicle, which would also require planning permission. 

Highways & Traffic 
Existing Provision and Assessment of Future Needs 

2.85 Like many places, the borough experiences periodic traffic problems on its local road 
network particularly during morning and evening rush-hours and school term time.  In 
order to determine the general borough-wide transport impacts arising from both the 
national/regional background growth in traffic, and the Council’s own growth 
trajectory, strategic modelling was carried out by Surrey County Council.  This 
modelling was carried out using SINTRAM (the Surrey Integrated Transport Model) 
software, on the basis of estimated additional highway trips associated with growth 
trajectories representing low, mid and high-case interpretations of the development 
implicit in the Core Strategy. 
 

2.86 Outputs from the modelling include schedules of junctions and roads most affected in 
passenger-car-units per hour, and tables of junction delays, measured in vehicle 
hours.  Many of these increased flows and delays are still within the roads’ capacities 
and are therefore not problematic.  Unsurprisingly, given the extent of regeneration 
plans, most of the worst-affected roads and junctions are within Redhill town centre. 
 

2.87 More specific transport modelling work at a finer grain of spatial analysis has been 
carried out separately in Redhill and Preston, using ths S-Paramics software.  These 
separate studies in Redhill and Preston assessthe impacts of different types of 
growth and tests the effectiveness of different interventions to the road system, 
leading to a set of recommended solutions in each case.  Transport measures 
specific to Redhill and Preston are dealt with in the respective Schedules for those 
areas. 
 

2.88 The most striking result is that the biggest effect by far on the borough’s road network 
in general will be from general background growth in traffic to 2026, and  not directly 
attributable to development within the borough.  Locations identified where capacity 
will be particularly impacted primarily as a result of background growth are: 
 

 M25 J8 
 Banstead: A240 near Burgh Heath; 
 Horley: A23 Brighton Road near Meath Green, B2026 Balcombe Road 
 Reigate: A217 between Woodhatch and town centre, A25 near Reigate Heath 

and Raglan Road; 
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 Redhill: A23 between town centre and Merstham, A25 Reigate Road, and 
B2034 Blackborough Road. 

 
2.89 However, modelling work does also isolate locations that are directly affected by the 

growth scenarios tested and which may therefore require attention.  They are mostly 
in or near Redhill town centre, which is unsurprising given Redhill’s status as the 
borough’s primary focus for growth: 
 

 A23 London Road/Frenches Road (Redhill) 
 A25/A23 Queensway Roundabout (Redhill) 
 Linkfield Lane/Gloucester Road (Redhill) 
 A23 Princess Way/Marketfield Way/A25 Redstone Hill (Redhill) 
 A23 Marketfield Way/High Street/Brighton Road (Redhill) 
 A25 Linkfield Lane/Station Road/Hatchlands Road (Redhill) 
 A25 Hatchlands Road/Fengates Road (Redhill) 
 A217 Reigate Hill/M25 J8/Brighton Road (Reigate/Burgh Heath) 
 A23 Brighton Road/Horley town centre (Horley) 

 
2.90 Many of the above locations are considered in further detail within more in-depth 

modelling carried out for Redhill town centre and Preston, and solutions are proposed 
in these studies which address the problems of delay and congestion.  Remaining 
locations will require further detailed study to establish what, if any, intervention is 
appropriate and any subsequent works that are identified as being necessary or 
desirable will be included within the IDP as it is periodically updated.  As the 
modelling carried out is at a Borough wide level (and hence at a fairly coarse grain of 
spatial analysis) this study cannot be authoratitive on the extent of problems and the 
appropriate solutions; rather it is indicative of where further attention needs to be 
directed.   
 

2.91 Outside of modelling work, transport interventions have been identified at both county 
and local levels at corresponding scales based on collaborative work between the 
two councils.  A schedule is maintained between Reigate & Banstead and Surrey 
County Council for these (relatively) minor works which mostly relate to safety or 
improving pedestrian/cycle links.  These are captured within a technical note, 
prepared by Surrey County Council, which groups the measures into transport 
corridors and local areas.  Packages of small-scale measures have been identified as 
desirable for the following corridors and locations, including the borough’s 
regeneration sites: 
 

 Transport Corridor 1 – A23 
 Transport Corridor 2 – A25 
 Transport Corridor 3 – A217 
 Redhill AAP area 
 Redhill/Merstham (not within AAP and regeneration areas) 
 Reigate 
 Horley regeneration area 
 Merstham regeneration area 
 Preston regeneration area 
 Banstead & Nork 
 Kingswood 
 Tadworth 
 Tattenham Corner 
 Walton-on-the-Hill 
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2.92 Many of the measures within each of the non-regeneration areas are simply 

proposed concepts, without any detailed safety or feasibility work having yet been 
carried out.  They all relate to growth within the borough either through road capacity 
improvements, the need to promote walking and cycling as part of the ‘soft’ strategy 
to reduce road traffic, or through heightened safety concerns from traffic and 
pedestrian growth.  Whilst detailed individually within the background technical note, 
they are aggregated into “packages” of separate projects in the above areas for the 
sake of conciseness within the IDP schedule. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.93 The most significant set of transport measures required to accommodate growth in 
the Core Strategy are those within Redhill town centre, and funding and delivery of 
those specific elements are discussed in section 6 (Redhill).  The highway works at 
the A240/Great Tattenhams are similarly discussed in section 6 (Preston).  
Remaining works on the local road network would be funded through CIL, which is 
the most appropriate mechanism for dealing with the cumulative effects of multiple 
development, and delivered by Surrey County Council in its capacity as highway 
authority.  Any specific and localised work required that is directly related to individual 
developments can continue to be addressed through s.106 obligations. 
 
Identified Risks & Contingencies 

2.94 The locations highlighted above which potentially suffer traffic problems in the future 
have been identified at a fairly coarse level of spatial analysis.  In all cases, 
progression of any interventions is contingent upon the completion of further detailed 
studies to examine the traffic impacts in more detail and propose (and test) 
appropriate solutions.  Such detailed studies have already been completed in Redhill 
and Preston and solutions are proposed (detailed in section 6) that directly address 
the identified traffic issues.  As regeneration sites and the focus of growth, these 
locations have been prioritised as the need to address increased traffic as a result of 
development is a precursor to development.  Within the remainder of the borough, 
impacts are more “creeping” and the solutions are therefore medium/long term 
projects: details on the nature of intervention, costs and plans for delivery are 
accordingly less well defined.   
 

2.95 Funding for highways schemes represents a considerable risk, and the county 
highways budget is largely committed to repairs and upkeep rather than new works.  
CIL contributions from development within the borough is therefore the most 
appropriate and likely mechanism to fund both the necessary studies, and the 
infrastructure works themselves.  Whilst ‘soft’ measures to encourage transport by 
means other than the private car can help alleviate traffic congestion there are few 
other contingency options other than to suffer the effect of increased traffic 
congestion at these locations. 
 

2.96 Within Redhill, bids have been made to both the Local Sustainable Transport Fund 
(LSTF) and Growing Places Fund (GPF) to cover the costs of both “hard” engineering 
measures on the highway, and softer measures to manage demand, provide better 
information and effect modal shift. 
 

2.97 All interventions on the local road network are within the purview of Surrey County 
council as highways authority, with whom the Borough Council has close partnership 
working agreements.  These have been formalised through a signed Memorandum of 
Understanding between the two councils. 
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Motorways 
Existing Provision and Assessment of Future Needs 

2.98 There are two motorways within the borough: the M25 and the M23.  There are no 
plans by the Highways Agency for significant alterations to either.  The Highways 
Agency has advised that the borough’s growth plans will not have significant 
implications for the motorway network and there are no items of infrastructure in 
relation to motorways that will be directly required as a result.  However the idenitified 
issue at J8 on the M25 would need to be addressed by the Highways Agency, which 
retains responsibility for the strategic road network.  The study does go some way 
however to identifying M25 J8 on the Strategic Road Network; where regardless of 
the exact level of growth, remodelling has been identified as being potentially 
beneficial. 
 

2.99 In the past, the prospect of an M23/A23 interchange at Hooley has been suggested; 
however a viable business case does not exist to support this and the Highways 
Agency does not intend to progress this project.  Similarly, a link eastwards from 
Redhill to connect to the M23 has been mooted but no plans or business case exist 
for this at the current time. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.100 Delivery of motorway works can only be through the Highways Agency, where 
funding and resources for a project such as remodelling the merge configurations at 
M25 J8 will be in direct competition with other works and junctions across the entire 
motorway network.  This represents a risk to delivery as the outcome is not within the 
direct control of either the Borough or County Councils, which can only act in a 
lobbyist capacity to encourage the Highways Agency to act. 
 
Bus Travel 
Existing Provision and Assessment of Future Needs 

2.101 The borough is served by a number of bus routes, some of which are subsidised by 
Surrey County Council as “socially necessary” services (approximately a third of all 
routes county-wide) where not wholly viable on a purely commercial basis.  The bus 
strategy is therefore developed at a County level and forms a separate chapter of the 
Local Transport Plan (LTP3), focusing on eight areas: 

 
 Low cost measures to improve bus punctuality/reliability; 
 Encouraging commercial bus services, and commercially driven initiatives 

from bus operators; 
 Providing supported services using prioritisation methodology; 
 continuation and development of partnership arrangements between the 

county council and bus operators; 
 Continued support for Guildford Park and Ride 
 Support for the development and provision of Demand Responsive Transport, 

Community Transport and coach services; 
 Continuation and development of passenger transport information provision; 
 Continuation of physical works to improve bus stops and enhance integration 

with other modes. 
 

2.102 In order to improve not only the bus reliability and punctuality, but also the general 
passenger experience of using buses, Surrey County Council commissioned a 
feasibility study in March 2010 for bus prioritisation measures to support a bid to the 
then Major Schemes fund.  Whilst the fund has since been abolished, the work within 
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the report remains relevant and has the explicit support of Metrobus, one of the 
borough’s main bus operators.  The report groups measures over seven key bus 
routes and identifies highway design schemes in 13 locations for bus priority 
measures.  These are currently unfunded. 
 

2.103 Within the borough there is already demand-responsive transport in the form of the 
“BUSES4U” scheme and LTP3 seeks to expand use of this service through 
development of a separate “Community Transport/Demand-Responsive Transport 
Strategy” within LTP3.  Membership of the scheme costs £15 per annum and entitles 
members to book a bespoke bus trip at times to suit them, at relatively low cost  and 
the introduction of integrated Bus-Rail tickets. 
 

2.104 Regarding integrated bus-rail tickets, passengers can purchase a bus ticket for 
unlimited travel around the Redhill/Reigate conurbation from the rail station (operated 
through the “PlusBus” scheme).  The Transport Strategy seeks to extend this by 
encouraging ITSO standard (a DfT-mandated national standard) smartcard 
acceptance onto local buses. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.105 Bus provision is generally a commercial activity; albeit one that is in part publically 
subsidised in order to ensure geographical coverage that benefits as many residents 
as possible.  Surrey County Council as highway authority therefore has a particularly 
important role in reviewing and managing bus routes, and acting in a regulatory 
capacity.  LTP3 proposes the formation of three Bus Punctuality Partnership groups 
in the county covering three regions, one of which is Redhill and Reigate.  Such 
groups constitute a formal joint working arrangement between the County Council 
and bus operators, including a commitment to data-sharing. 
 

2.106 There is no central funding source for bus measures; however within Redhill the 
extant LSTF bid seeks funds for bus corridor improvements.  The Borough and 
County Councils will continue to investigate other potential sources of funding.  
Where considered necessary, CIL funds can also be used for bus measures. 
 
Cycling and Walking 
Existing Provision and Assessment of Future Needs 

2.107 The borough has part of the N21 national cycle network route (as defined by 
Sustrans) running from north to south passing through Redhill and Horley, and part of 
the N22 national cycle network route running through the borough from 
Woodmansterne to Walton-on-the-Hill.  Both routes are shown in figure 7 below.  The 
national cycle network is not a statutory designation, but one that has become 
accepted through recognition of Sustrans as a credible national-level organisation.  
Sub-national networks may be identified by Unitary, County or Borough/District 
councils and often seek in particular to link large new developments to town centre 
areas.  In Horley, radial cycle routes from the new sectors to the town centre have 
been defined as part of the Horley Masterplan.  These routes however require 
advertising, signage and maintenance. 
 

2.108 The small-scale transport measures discussed in the technical note (SCC 2012) and 
para. 4.57 include a significant number of measures to improve cycle and pedestrian 
linkages in the borough, including development of cycle lanes along roads not 
forming part of national cycle routes, and measures to improve safety.  Other cycle 
routes serving new development tend to be more reactively planned. However as a 
general principle new development should seek wherever possible to provide a cycle 
link from to nearby urban areas or to connect to the established network.   
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Funding Sources, Timescales and Responsibility for Delivery 

2.109 Projects for cycle and walking initiatives tend to be small-scale but can make a big 
difference.  Recent schemes have part funded additional cycle storage at schools 
and train stations. Part of the LSTF bid for the regeneration of Redhill is a component 
for development of cycle infrastructure and signage of cycle routes to encourage their 
increased use in and around Redhill in order to reduce vehicle congestion.  
Additionally, CIL funding may be used to develop the rest of the borough’s cycle 
infrastructure to maximise opportunities arising from new development - this is 
expected to constitute the principal mechanism for enhancing the borough-wide cycle 
network. 

Figure 7: National Cycle Routes in surrey (source: Sustrans) 

 
 
 
OTHER PHYSICAL INFRASTRUCTURE 
 
Historic Infrastructure/Heritage Assets 
Existing Provision and Assessment of Future Needs 

2.110 The borough has a wealth of historic buildings and features ranging from fine 
examples of early 20th century architecture to Roman remains and prehistoric 
monuments.  In addition to the statutory list of buildings of architectural or historic 
interest, the Council maintains a local list of such buildings and a list of 
archaeological sites, and has 20 designated conservation areas. 
 

2.111 The borough has 20 designated conservation areas (the most recent being 
designation in 2010, along with extensions to existing ones).  The Core Strategy 
places importance on preserving the borough’s heritage assets and of maintaining 
and enhancing the character of the borough in order to encourage more people to 
visit and set up businesses here. 
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Funding Sources, Timescales and Responsibility for Delivery 
2.112 The Borough Council is responsible for the cost and delivery of Conservation Area 

Appraisals.  20 appraisals will be produced by May 2013 (the current date of adoption 
of the DMP) and these documents may then be adopted as SPDs in their own right 
(although that is not essential).  The financial cost is not expected to be significant 
although there is a significant time resource for this project. 
 
Public Realm 

2.113 The public realm consists of roads, parks, streets, tunnels, bridges and both hard and 
soft landscaping.  It is where people walk, drive, cycle, meet and interact and plays 
an important part in the legibility of urban areas and the connectivity of spaces.  
Areas are often judged as much on the merits of the public realm as they are on their 
architecture and function. 
 
Existing Provision and Assessment of Future Needs 

2.114 High quality public realm can help to facilitate an area's regeneration and growth.  All 
four regeneration areas contain specific proposals for public realm improvements and 
these are covered in section 6.  Outside of the regeneration areas the Council 
maintains a schedule of improvement works, which mostly centre on Local Centres 
and smaller “satellite sites” – clusters of shops and/or services which are not fomally 
designated as Local Centres.  This “Village Enhancement Schemes” programme 
began in 2005 and was authorised by the Council’s Executive. 
 

2.115 In total 36 locations were identified and surveyed according to the accessibility, 
parking, physical condition, provision of litter bins, street lighting, paving & other 
street furniture.  They were scored on each of these according to the condition and 
scores were weighted and analysed to rank the 36 locations in order of priority.  The 
poorer areas scored on their total weighted criteria, the higher their priority for 
improvement. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.116 The Village Enhancement Schemes programme began in 2005, with funding drawn 
from a variety of sources, but mostly within RBBC’s own budgets.  Councillors’ 
“awards” (a small budget for each ward member to spend on projects of their choice) 
were often used.  Since the financial difficulties from 2008 funding has been much 
more scarce and the programme is currently stalled due to lack of funding, with 16 
schemes having been completed, and 20 remaining. 
 

2.117 Responsibility for delivery lies within RBBC, in consultation with SCC as Highways 
Authority.  There is no set timetable for delivery, but progression of schemes will be 
as per the prioritisation schedule and when funding is available.  Private sector 
funding has also contributed in the past, essentially through corporate sponsorship, 
and this may prove a valuable funding stream in the future as the outlook for public 
finances remains highly uncertain.  CIL funding may also be directed towards these 
schemes in the future.  The progression of these schemes greatly assists the aims of 
the Corporate Plan and the Core Strategy, but is not critical to the delivery of the 
Council’s growth objectives. 
 
Waste Management 
Existing Provision and Assessment of Future Needs 

2.118 The overarching strategy is the Joint Municipal Waste Management Strategy 
(JMWMS), produced by Surrey County Council in partnership with the 11 borough 
and district authorities.  At the borough level, Reigate & Banstead Borough Council is 
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in the process of adopting its own “Recycling Blueprint” which aims to increase the 
amount of materials recycled. 
 

2.119 Refuse and recycling collection rounds are planned to achieve consistent collection 
standards as efficiently as possible.  Existing routes are amended and altered to 
accommodate new development as it is completed. There are over 100 “bring sites” 
within the borough for residents to drop off recyclable waste, as well as community 
recycling centres at Earlswood and in the neighbouring borough at Epsom. 
 

2.120 Waste disposal is a function of Surrey County Council as waste authority for the area.  
Earlswood Community Recycling Centre is to be expanded to also act as a waste 
transfer station, with bulked waste being being transported off-site to the most 
suitable form of disposal. To accommodate the planned operational changes, the 
Council may seek to expand the boundaries of the site in addition to carrying out 
operational development within the existing perimeter. 
 
Funding Sources, Timescales and Responsibility for Delivery 

2.121 A planning application for works at the Earlswood Centre is expected to be submitted 
in summer 2012. 
 

2.122 A new kerbside collection service has recently been approved by Reigate & 
Banstead Borough Council and will be funded from internal Council budgets.  This 
has been developed with knowledge of the Core Strategy’s growth trajectory.  The 
Council’s refuse service has indicated that gated developments pose problems for 
collection rounds, and that good design of refuse/recycling storage and collection 
areas is important to the efficient collection of refuse. 
 

2.123 Recycling “bring sites” will also be developed alongside new housing, depending on 
site availability and whether the new development would over-burden existing 
facilities.  It is anticipated that CIL funding would be directed towards this.  Figure 8 
below shows the locations of existing stand-alone bring sites within the borough 
(there are others located in facilities such as schools).  Generally there is good 
coverage in urban areas, but some facilities are more stressed than others.  The 
Council aims by observation and experience to balance the different types of 
recycling bins in different locations to meet demand. 
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Figure 8: Recycling Bring Sites 

GREEN INFRASTRUCTURE 
 

2.124 The Council has undertaken an open space audit in line with the PPG17 guidance 
(Planning for Open Space, Sport & Recreation) to identify the borough’s open space 
and recreation provision, and to recognise the current deficiencies and likely future 
requirements of open space.  The study will be used to inform the development of the 
Council’s detailed Green Infrastructure (GI) Strategy. 
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2.125 The GI Strategy will be a strategic plan which will aim to develop and enhance a 
network of multi-functional green spaces such as sites of nature conservation, parks 
and sports fields providing green links between housing and the wider countryside.  
 

2.126 It will help to identify specific green infrastructure needs for the borough.  Until the 
strategy is complete, the open space audit provides an indication as to the 
deficiencies in open space and recreation in the borough, and the standards to be 
met in future open space and recreation provision.   
 

2.127 The conclusions and deficiencies in the different categories of green infrastructure 
arising from the open space audit are outlined below. 
 
Parks and gardens 

2.128 The audit demonstrates the need for a park in the south of the borough as this area is 
outside the recommended travel distance of other parks, and there is a low provision 
of other types of open space in the vicinity. This need could be met by securing a 
Town Park as described in the Horley Regeneration section. However other options 
are also being explored. 
 

2.129 In the north of the borough, the audit recommends increasing the recreational value 
of the existing park (Lady Neville Memorial Park) and seeking opportunities to 
increase multi-functional use of other existing open spaces to make up for a shortage 
of parks and gardens.  A recent community iniative to enhance a green space at 
Jubilee Wood also contributes to local recreational facilities in Tadworth. 
 
Natural/semi-natural green space 

2.130 The audit recognises the value of the current coverage which comprises SSSI (Sites 
of Special Scientific Interest), urban woodland and commons.  However, ANGST 
(Accessible Natural Greenspace Standard) standards are not currently being met in 
all parts of the borough.  The focus therefore should be on retaining the quantity and 
quality of existing sites, and increasing (where possible) provision close to homes, 
especially in the south of the borough. 
 
Green corridors 

2.131 Green corridors consist of land that provides access for urban populations and 
wildlife between the urban areas and areas of open countryside.  They can include  
footpaths, cycleways, rivers and hedgerows.  There is an extensive network of public 
rights of way throughout the borough, passing through Metropolitan Green Belt, the 
Surrey Hills Area of Outstanding Natural Beauty and Area of Great Landscape Value.  
However, the audit identifies that there is a need to maximise accessibility to open 
spaces in the borough, particularly Redhill, where a significant proportion of new 
development is proposed. With regard to wildlife corridors, opportunities exist to 
improve connectivity due to an increase in fragmentation of habitats Surrey-wide. 
 
Outdoor sports (multi-functional provision) 

2.132 Current provision of publicly accessible outdoor sport is low in comparison with local 
and national standards. A high percentage of the publicly accessible provision is 
available only on a restricted basis - for example some school sites are available for 
clubs to use after school hours. Having regard to current deficiencies and future 
growth requirements, there is a need for an additional 28 ha of formal play space 
over the period up to 2027. Consideration will be given to a playing fields strategy as 
part of the Green Infrastructure Strategy to address such provision. 
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Amenity space 
2.133 The audit recognises that there are considerable opportunities to improve the value 

of these sites by enhancing their quality and accessibility.  At present there is an 
uneven distribution of amenity green space across the borough.  However, with 
population growth, there will be a deficiency against the local standard by 2027 were 
new space not provided.  There  will be a need for a further 10 ha to meet the 
projected population growth. 
 
Children’s and young people’s play equipment 

2.134 The study highlights a shortfall in children’s and young people’s play provision 
against national guidelines and recommends that deficiencies are considered at a 
local level, consistent with the aspirations of local residents to have locally accessible 
play facilities. This study recommends that to meet the housing growth to 2027, there 
will be approximately 5 ha of play space needed. This is particularly relevant to the 
provision of formal/equipped play areas. 

Allotments 
2.135 At the time of study, there are approximately 400 people on the waiting list for an 

allotment. The shortage of allotments is greatest in the south of the borough. The 
open space audit recommends a standard of 10 allotments per 1,000 people, which 
would satisfy two thirds of the current waiting list.  

 

3. Social & Community Infrastructure 
 

3.1 In contrast to physical infrastructure which is primarily engineering-led and which 
enables land development, social and community infrastructure refers to those things 
that contribute to the wellbeing of society and the environment.  These range from 
the obvious “big ticket” items such as schools and hospitals through to measures 
such as adequate support for the voluntary sector and provision of theatre. 
 
 
EDUCATION 
 

3.2 Surrey County Council as education authority maintains all public-sector schools in 
the borough.  In order to monitor, anticipate and plan the educational requirements 
for each borough/district, SCC produces an annual education organisation plan, 
called “School Organisation in Surrey” (SOiS) (formerly called the “Surrey Schools 
Organisation Plan”) which covers a nine year forecasting period for each local 
authority area.  It contains a detailed analysis of education needs based on local 
population trends by age cohort and is derived from the borough’s own housing 
trajectory. 
 
Primary Education 
Existing Provision and Assessment of Future Needs 

3.3 There are 33 primary schools within the borough, shown in figure 9 below.  The SOiS 
forecasts primary requirements for the next nine years, showing the borough was in 
deficit in reception places from 2011, and will be in deficit in total primary places from 
2013. The rise in anticipated pupil numbers comes in part from an increase in the 
birth rate since 2001, and in part from significant new housing in Redhill and the 
future completion of the Horley sectors. The deficit in reception places has been 
addressed through expansion in capacity of some primary schools by adding 
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demountable classrooms.  However, it is recognised this is not a desirable long term 
solution to growing school rolls. 
 

3.4 Figure 9 shows that there are few schools immediately to the east of Redhill, despite 
this being the location for significant population growth.  Table 4 below shows the 
School Organisation in Surrey (RBBC) April 2011 forecast: 

Table 4: Primary School Capacity Forecast (PAN = Published Admission Number, NOR = Number on Roll) 

Year PAN Pupils in 
Reception 

Year 

Spare 
Reception 

Places 

Total 
Places 

Total NOR Surplus 
Places 

% Surplus 
Places 

2011 1428 1507 -79 10058 9776 282 2.8 

2012 1428 1487 -59 10108 9999 109 1.1 

2013 1428 1475 -47 10108 10155 -47 -0.5 

2014 1428 1475 -47 10108 10238 -130 -1.3 

2015 1428 1478 -50 10108 10340 -232 -2.3 

2016 1428 1493 -65 10108 10519 -411 -4.1 

2017 1428 1513 -85 10108 10601 -493 -4.9 

2018 1428 1544 -116 10108 10673 -565 -5.6 

2019 1428 1563 -135 10108 10770 -662 -6.5 

2020 1428 1574 -146 10108 10877 -769 -7.6 
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Figure 9: Primary Schools 

 
3.5 The SOiS concludes that a new 2 form entry (FE) primary school is needed in the 

Redhill area with expansion of capacity within existing schools within the Redhill and 
Reigate conurbation.  In Horley, two new 1FE schools will be needed as the two 
sectors are developed.  The County Council has announced that it is currently 
seeking a suitable site in Redhill for the new 2FE school.  In the north of the borough 
demands are expected to be accommodated without the need to build new schools. 
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Funding Sources, Timescales and Responsibility for Delivery 
3.6 Surrey County Council’s estates department has been instructed to enter into 

negotiations to secure a site at Battlebridge Lane in the Redhill/Merstham area for a 
new school for approximately 420 new pupils.  A viability study has been completed 
and the project is being developed and scheduled for completion in summer 2014. 
 
Secondary Education 
Existing Provision and Assessment of Future Needs 

3.7 There are six state-run secondary schools in the borough including a state boarding 
school, plus one school catering solely for special needs.  The SOiS presents a 
better picture for the numbers of pupils, where there is currently capacity within the 
borough.  Eventually however, a deficit in Year 7 places is expected to be entered 
around 2017 despite there being a healthy surplus of school places over the early 
part of the plan period.  Table 5 below shows the forecast to 2020: 

Table 5: Secondary School Capacity Forecast 

Year PAN Pupils in 
Year 7 

Spare 
Year 7 
Places 

Total NOR 11-16 
Places 

Surplus 
Places 

% Surplus 
Places 

2011 1387 1243 144 6357 6935 578 8.3 

2012 1387 1166 221 6210 6935 725 10.5 

2013 1387 1216 171 6124 6935 811 11.7 

2014 1387 1299 88 6144 6935 791 11.4 

2015 1387 1310 77 6183 6935 752 10.8 

2016 1387 1295 92 6256 6935 679 9.8 

2017 1387 1392 -5 6516 6935 419 6 

2018 1387 1446 -59 6767 6935 168 2.4 

2019 1387 1438 -51 6917 6935 18 0.3 

2020 1387 1439 -52 7047 6935 -112 -1.6 

 
 

3.8 The later bulge in expected pupil numbers in excess of the Published Admissions 
Number (PAN) is symptomatic of the earlier bulge in numbers of younger children 
entering the primary school system earlier in the plan period “graduating” to 
secondary school. 
 

3.9 The SOiS does not indicate that any new secondary schools are needed in the 
immediate future but does recommend close monitoring of secondary capacity.  In 
the north of the borough capacity is expected to remain in the system; in 
Reigate/Redhill and Horley, capacity issues are expected to begin to manifest 
themselves around 2017/2018 and become relatively severe thereafter.  A new 
secondary school in the Redhill area of 5/6 FE with potential for expansion to 10FE 
may be required from 2017 onwards. 
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Figure 10: Secondary Schools 

 
Funding Sources, Timescales and Responsibility for Delivery 

3.10 Whilst Surrey County Council has indicated that a new secondary school will be 
needed in the Redhill area, no details regarding location of a suitable site or funding 
are yet apparent.  Failure to deliver will result in above-average class sizes in all 
other nearby schools, or more pupils having to attend school outside their catchment 
area.  The cost for a new 5/6FE secondary school is estimated at circa £25m-£30m 
and a site of approximately 6 hectares is believed to be required.  Funding 
arrangements will need to be secured and planning permission would be required 
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from the Borough Council for any new school.  It is unlikely that all the necessary 
funding would be drawn from SCC’s internal budgets, but no further details are 
known at this stage. 
 
Further & Higher Education 

3.11 There are two FE colleges in the borough: East Surrey College and Reigate College.  
The Education Authority’s 14-19 Strategy (draft 2010) sets out how further education 
is to be managed.  The FE colleges are not anticipated to experience significant 
capacity issues and East Surrey College has recently undertaken significant 
rebuilding at its Gatton Point campus.  The Education Authority advises that there are 
no further estate expansion plans within this borough.  There are no higher education 
establishments in the borough, although the Gatwick Diamond Initiative raises the 
possibility of links between East Surrey College and expansion plans at the 
University of Brighton. 
 
Adult Education 

3.12 Figure 11 below shows the location of adult education centres within Surrey.  The 
borough has good coverage with one centre in each of the three towns and nearby 
facilities in Tandridge, Epsom & Ewell, and Mole Valley districts.  East Surrey College 
in Redhill administers the Adult Community Learning service for the east of the 
County and does not have a particular focus on the borough boundaries, serving 
residents of the borough’s adjoining neighbours.  There is no evidence to suggest 
that the borough’s growth trajectory will present a problem to these centres. 

Figure 11: Adult Education 

 
Early Years 

3.13 The Childcare Act 2006 (Chapter 21, s.7) stipulates that early years educational 
provision must be offered free of charge for every child between 3 years and 
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schooling age.  Responsibility for provision lies with Surrey County Council although 
facilities themselves are largely run on a contractual basis by the private, voluntary 
and independent sectors.  Forward planning and demographic change are accounted 
for in future programming which takes place through a rolling 3-yearly review - the 
Childcare Sufficiency Assessment, which involves consultation with parents and 
employers.  It reviews which type of service parents are currently accessing and 
which they would wish to access.  Funding for places is provided to SCC by the 
Department for Education. 
 

3.14 The Childcare Sufficiency Assessment identifies a number of pressure spots in the 
County, one of which lies in Horley.  SCC wishes to establish an additional facility in 
Horley, but discussions are at an early stage and neither a site nor suitable funding 
have yet been identified. 
 

3.15 Children's centres offer families a wide range of support and services. Currently there 
are 67 Sure Start children's centres across the County, from March 2012 this will be 
reduced to 59.  There are nine children's centres in Reigate and Banstead.  As part 
of the rationalisation of the children's centre programme it is proposed that where 
joint governance arrangements are in place, catchment areas will be amalgamated.  
In Reigate and Banstead it is proposed that the two reach areas covered by Stepping 
Stone children's centre, which includes Earlswood and Reigate will be merged. 
Activities will continue to be run from both sites and this will not impact on the 
services provided for families.  Funding for Sure Start children's centres is through 
the Early Intervention Grant (EIG) from the Department of Education and is not 
guaranteed beyond 2014. 
 
 
HEALTH & SOCIAL CARE 
 
GP Surgeries 

3.16 The Borough has a good coverage of GP surgeries, with a new surgery having been 
developed as part of the recent Watercolour development.  The national average for 
GP coverage is 1 GP per 1,800 head of population (Tym 2005).  Data provided by 
the Primary Care Trust (PCT) show that there are 92 GPs within the borough, which 
equates to a nominal capacity for up 165,000 residents.  There is therefore capacity 
within the existing GP surgery infrastructure to accommodate the borough’s projected 
population increase over the plan period, which by the end of the plan period is 
expected to stand at 163,000. 
 

3.17 By the end of the plan period there would be virtually no remaining capacity although 
expansion (either physically through extending/rationalising buildings, or in the 
number of GPs employed) across the borough’s existing GP surgery infrastructure 
would be capable of creating significant surplus capacity.  New premises may be also 
be developed over the plan period and there is no particular policy impediment to this 
which requires any specific intervention or site designation.  Table 6 below shows the 
distribution of GPs across 15 surgeries: 

Table 6: GP Surgeries within the Borough 

Practice  No. of GPs Patients 
Ahmad M & Partners 7 6,440 
Birchwood Medical Practice 8 13,520 
Dr A T Earlswood Park 3 2,103 
Dr D L E Bullock And Partner 5 8,777 
Dr D Tompkin And Partners 5 9,345 
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Dr H J Verity And Partners 8 11,713 
Dr J K Dormer And Partners 2 4,284 
Dr M J Baldwin And Partners 4 5,901 
Dr P D Kerr And Partners 8 13,373 
Dr P C Stott And Partners 6 9,185 
Greystone House Practice 11 12,501 
Holmhurst Medical Centre 5 7,878 
South Park Surgery 4 4,441 
The Longcroft Surgery 8 11,966 
The Moat House Surgery 8 10,445 
Total 92 131,872 
  
Hospitals 

3.18 There is one acute hospital within the borough – East Surrey Hospital in Earlswood 
and one just beyond the borough boundary (Epsom General) which serves residents 
in the northern area.  Figure 12 below shows the locations of these hospitals.  
Planning for healthcare is entering a period of change, with GP consortia taking over 
responsibilities for planning and provision of healthcare.  A transfer is underway to 
move approximately 30% of clinical activity from acute care into the community which 
will create additional capacity at East Surrey Hospital. A recent extension has also 
increased capacity. Repeated efforts have been made to seek further input from the 
relevant health authorities but to date little has been forthcoming. 
 
Adult Social Care 
Existing Provision and Assessment of Future Needs 

3.19 Adult Social Care relates to looking after vulnerable members of society over the age 
of 18.  This can include the elderly, adults with learning difficulties, or those with 
mental health problems.  Services are provided either by Surrey County Council or 
privately and through the charitable sector.   Figure 12 shows the distribution of social 
care teams throughout the county: 

Figure 12: Adult Social Care in Surrey 
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3.20 The following schemes are recent, or on-going within the borough: 
 

 Scheme in Devon Crescent between Redhill and Reigate for young people 
with Autism with Mount Green Housing Association – a shared flat for 3 
people and 2 x individual flats; 

 A scheme developed by SeeAbility in Massetts Road, Horley for people with 
complex support needs. The scheme is suitable for wheelchair users. The 
scheme is brand new with en-suite rooms and shared areas; 

 Community living scheme with RNIB in Redhill – self-contained and shared 
accommodation. There are a number of vacancies that need to be filled as 
soon as possible; 

 Chestnut Court, a scheme in Redhill comprising 9 one-bedroom flats for 
people with learning disability, has been developed and is fully occupied; 

 A possible scheme in Westmead Drive, Salfords, for people with challenging 
behaviour.  

 
3.21 In addition to the above schemes, Surrey County Council has identified a shortfall in 

the provision of Extra Care Housing in the borough for the elderly.  Figure 13 below 
shows the current level of nursing and residential care and it can be seen that 
Reigate and Banstead has a higher number of beds in both categories than all other 
Surrey boroughs and districts: 

Figure 13: Residential Care in Surrey 

 
Funding Sources, Timescales and Responsibility for Delivery 

3.22 Surrey County Council has developed a Joint Action Plan with Reigate & Banstead 
Borough Council.  The plan contains a number of actions which do not amount to 
physical infrastructure; however there is a requirement to identify two sites in Horley 
and the south of the borough for the development of Extra Care housing.  Extra Care 
comes in a variety of guises and is a concept rather than a specific development 
type, but is commonly in the form of a block of apartments with some shared space 
and a warden on duty. 
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3.23 The Joint Action Plan does not identify any further actions, but highlights the growing 
trend for assisted living and a consequential decrease in the amount of investment 
for built infrastructure to cater for adult social care.  Standards of layout and internal 
space in new development (such as the Lifetime Homes standard) can ensure that 
homes are suitable for most potential occupiers, including those with significant 
mobility difficulties. 
 
Children’s Social Care 
 

3.24 The Council is not aware of any particular issues associated with the provision of 
children’s social care within the borough.  Information from the relevant department at 
Surrey County Council has been limited, despite repeated attempts by the Borough 
Council to obtain this information. 
 
 
EMERGENCY SERVICES 
 
Fire 
Existing Provision and Assessment of Future Needs 

3.25 Fire coverage across the borough is provided by three stations: Epsom and Reigate 
(under Surrey Fire & Rescue) and Povey Cross, Horley (West Sussex Fire & 
Rescue).  The Surrey HQ is also co-located with the Reigate fire station in Croydon 
Road.  Reigate & Banstead falls within Surrey Fire & Rescue’s “East Area”, for which 
an annual plan is published.  Figure 14 below shows the distribution of fire stations 
within Surrey: 

Figure 14: Fire Stations in Surrey 

 
3.26 The Council is not aware of plans at present for any significant change to the nature 

of fire coverage or the fire service’s estate, although there have been discussions 
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relating to the possible relocation of the police service to share facilities with the Fire 
Service.  The Fire Service has been shown the borough’s growth trajectory through 
the LSP on a number of occasions and has offered no comment. 
 
Police 
Existing Provision and Assessment of Future Needs 

3.27 There are three police stations located within the borough: Reigate, Banstead and 
Horley.  In addition, the East Surrey Divisional HQ is co-located with the Reigate 
station.  In recent years, the police have co-located with Reigate & Banstead 
Borough Council at the Council’s Town Hall offices.  An audit undertaken as part of 
the Surrey Infrastructure Capacity Project identified that existing facilities in Reigate 
were over capacity. 

Figure 15: Police Stations in Surrey 

 
3.28 The Council is aware of discussions to co-locate the Reigate police station (currently 

on Reigate Road) with the nearby Fire Station and HQ on Station Road.  In response 
to budget cuts, the police service is looking to rationalise its estate. 
 

3.29 Planning permission was granted on appeal in 2011 for a New Custody Centre in 
Salfords in response to an identified shortage of custody cells within East Surrey.  
The development will result in a net gain of 18 cells.  
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Ambulances 
Existing Provision and Assessment of Future Needs 

3.30 Reigate & Banstead falls within the South East Coast Ambulance Service area, 
where the service operates from a variety of depots, stations and response post 
operational locations.  There are ambulance stations in Redhill and Horley, with an 
emergency dispatch centre in Banstead.  The Trust HQ is also located in Bolters 
Lane, Banstead and the Regional Control Centre is nearby in Godstone.  The plan 
below shows the location and condition of ambulance sites in Surrey: 

Figure 16: Ambulance Sites in Surrey 

 
3.31 The service aspires to reach 75% of its calls within 8 minutes and has advised that it 

does not anticipate any problems with this in Reigate & Banstead as a result of any 
planned growth. 
 

3.32 The service is currently looking to roll-out a “make ready” service, which is currently 
only operational in the Chertsey, Hastings and Thanet areas.  This concept is copied 
from similar services in the United States and relies on a network of small satellite 
sites surrounding a Make Ready station, where non-medical staff clean and prepare 
ambulances for the beginning of each shift, freeing up paramedic time.  The service 
has not yet identified any sites within this borough although one may be required. 
 

3.33 The service is examining whether new a HQ is needed to replace that at Banstead, 
which is in a poor state of repair.  Discussions are however at an early stage and no 
further details are known. 
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COMMUNITY & LEISURE 
 
Indoor Sport & Leisure Facilities 

3.34 The borough is well served by indoor sports facilities, with the Council undertaking  a 
programme of upgrading and/or replacing three multifunctional sports centres  in the 
north, centre and southern parts of the area.  In the south of the borough, the new 
Horley leisure centre was completed in early 2012, with demolition of the previous 
Horley Anderson Centre taking place shortly thereafter.  In Redhill, Donyngs leisure 
centre has recently undergone refurbishment.  To the north, the Banstead leisure 
centre (located in Preston) is the subject of regeneration plans, discussed in more 
detail in section 6. 
 

3.35 Whilst a high proportion of other indoor facilities are also open to the public, the 
majority have some form of restriction on access, for example school facilities being 
available to the public outside school hours.  The audit identifies that there is a need 
for more indoor sport facilities, particularly health and fitness equipment in the south 
of the borough. 
 
Voluntary Sector 

3.36 The voluntary sector within the borough includes a significant number of different 
charities and organisiations, many of which are jointly represented by the Reigate & 
Banstead Council of Voluntary Service (CVS), itself a charity.  Charities in most 
cases exist to address social or environmental problems and these problems are 
usually increased in proportion to further development, population growth and 
demographic change. 
 

3.37 There is no evidence to date which suggests that the activities of any one charity 
would be disproportionately affected by the Borough’s growth strategy, although the 
changing demographic of an ageing population is of concern to organisations 
specifically targeting the elderly.  It is therefore important that support and facilities 
remain available for charities.  This is particularly relevant in the regeneration 
programmes which could potentially displace some of these uses; therefore 
alternative and suitable accommodation will need to be found as part of those 
programmes, and opportunities for co-location of facilities explored.  The Longmead 
Centre in Holland Close is seen as a potential candidate for hosting community 
facilities and charities, particularly those likely to be displaced by the possible 
regeneration of the Cromwell Road site. 
 

3.38 Comments expressed during consultation suggested that a lack of facilities 
(particularly for the elderly and vulnerable) is not so much a problem as access to 
those facilities.  Improvements in all types of transport infrastructure can therefore 
help to increase access to these types of services. 
 
Cemeteries 

3.39 Provision of burial space is not a statutory function of the Local Authority, but by 
virtue of the Local Government Act it is entitled to act as a burial authority and 
provide and maintain cemeteries, including those outside its own boundary.  
Authorities with cemeteries must maintain them in good order even if they are closed 
and generating no income. 
 
Existing Provision and Assessment of Future Needs 

3.40 The borough has only three burial spaces currently open: Redstone Cemetery 
(Redhill), Reigate Cemetery and the Reigate Garden of Remembrance.  The last two 
are for the interment of cremated remains only, leaving just one space for burials.  
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Three more cemeteries fall under the Council’s management and these are closed.  
Figure 17 below shows the distribution of burial space within the borough.  At most, 
the remaining burial space in the borough has 9-11 years’ of capacity remaining with 
choice becoming increasingly limited up to that point.  Lack of burial space is 
particularly problematic in the north of the borough where most residents have to go 
to Epsom or further afield to honour the remains of their friends and loved ones.  The 
recent closure of Caterham cemetery has added to the pressure in the area around 
the north of the borough. 

Figure 17: Cemeteries 

 
 
 
Funding Sources, Timescales and Responsibility for Delivery 
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3.41 Capital costs for a new cemetery are estimated to be between £2m-£3m.  Alternative 
sources have estimated approximately £1,000 per grave space.  This includes land 
acquisition costs.  The Council may investigate whether cemetery use is appropriate 
for any of the sites within its ownership, or whether any privately-owned land might 
come forward.  Cemetery use may be an appropriate use for land designated as 
green space or within the Green Belt.  As with any project of this size, lead-in times 
would be a minimum of two years. 
 

3.42 The private sector may also create new cemetery space in response to market 
demand; the Council has been approached by private sector providers in the past but 
no significant discussions have progressed to date. 
 
Libraries 
Existing Provision and Assessment of Future Needs 

3.43 There are currently five libraries in the borough, shown on the map below.  In addition 
there is one fortnightly mobile library covering the borough and one four-weekly 
service stopping in Banstead and Tadworth only.  Nominally, the aspiration for library 
coverage is 32sqm of library space per 1,000 head of population cited in Roger Tym 
& Partners 2005 study.  However the ubiquity of the internet and leisure technology 
may over time have reduced this standard somewhat.  Libraries are increasingly 
being seen as having a technological function, acting as internet cafes and IT centres 
in addition to conventional book lending.  Libraries are also good candidates for co-
location with other services.  In Redhill, the library is co-located with the Council Help 
Shop and in Horley the library is co-located with a community centre. 
 

3.44 The five libraries give approximately 4,000sqm of library floorspace in the borough, 
and for approximately 136,000 residents this equates to roughly 29sqm of library 
space per 1,000 head of population, which is reasonably close to the nominal 
standard.  This figure does not include the mobile library services.  Library capacity to 
serve the needs of increased population from new developments is therefore more 
based around improving existing provision and updating technology rather than 
constructing new floorspace.  There are no specific proposals for increasing the 
number of libraries in the borough of which the Council is aware.  The library service 
is currently having to respond to the reduction in public finances and a contraction of 
the service, or provision through voluntary help is currently the subject of a 
consultation. 
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Figure 18: Libraries 

 
Theatre & Cinema 
Existing Provision and Assessment of Future Needs 

3.45 The Harlequin theatre is the largest venue within the borough and the only one of any 
significant size.  It is owned and maintained by the Borough Council but is estimated 
to cater for population typically up to a 30 mile radius.  Further details of the 
requirements are given in the Redhill regeneration section.  Smaller local-level 
cultural events tend to be held in community halls or schools.  Reasonably significant 
theatre facilities also exist at East Surrey College, which has recently started to make 
its facilities available to community groups. 
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3.46 The borough has two cinemas, one in the Harlequin Theatre in Redhill, and The 
Screen in Bancroft Road, Reigate, both of which are small.  The Harlequin has 100 
seats and The Screen has two screens of 139 and 142 seats.  Occasional outdoor 
cinema events are also held in Priory Park, Reigate. 
 

3.47 The proximity and transport links to London provide significant choice for cultural and 
leisure events outside the borough and there appears little market demand for any 
additional significant theatre facilities within the area.  Joint delivery of theatre 
services through cross-boundary working with other authorities was explored in 
2008/09 but was deemed to be impractival and unviable.  Reigate & Banstead 
Borough Council is committed to the ongoing development of the Harlequin Theatre 
as a thriving cultural and entertainment centre, which is fully revenue-funded by the 
Council. 
 

3.48 A new cinema or (similar leisure use) is included as a possibility within the Redhill 
Town Centre Area Action Plan, which would serve as an attraction to draw more 
people to Redhill, particularly in the evening time. 
 
Community Centres 

3.49 Community centres and halls play an important part in the social fabric of the 
borough, and provide multi purpose facilities for a variety of diverse functions such as 
entertainment, concerts, shows, clinics, education, sports, blood donation, polling 
stations and public meetings. 
 

3.50 Reigate & Banstead Borough Council maintains three dedicated community centres 
in Banstead, Horley and Woodhatch, which provide services for the active elderly, 
on-site meal service and lettable function space.  The service has indicated that there 
are no particular problems with capacity at these Centres which are expected to be 
able to cope with the Borough’s population changes. 
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4. Regeneration Areas 
 

4.1 The borough has four regeneration areas where intervention has been identified as 
being necessary to improve the economic, social and environmental wellbeing of 
residents. The regeneration areas of the borough are where the Council intends to 
direct most growth and therefore special attention needs to be paid to the 
infrastructure and services in these areas.  The Core Strategy builds on the work 
done in connection with the borough’s former New Growth Point status and the 
direction of travel expressed in the Council’s Corporate Plan 2011-2015.  Existing 
built-up areas throughout the borough were tested for their ability to absorb growth 
through their sensitivity to change and overall sustainability.  The Core Strategy 
policies direct appropriate levels of growth to these areas. 
 

4.2 This section of the IDP seeks to define those infrastructure schemes that will be 
required to deliver the proposed growth and development in each of these locations.  
It draws heavily on the information contained in previous sections, but adds further 
place-specific details and specific outcomes from masterplanning work, where such 
details are known. 
 

4.3 To support the development of the Regeneration Areas, detailed plans have been 
identified to determine the potential for development.  Redhill is the subject of a 
separate DPD; Horley has a Masterplan and Preston and Merstham are the subject 
of planning frameworks that will be incorporated into the future Development 
Management Policies DPD.  
 
HORLEY 
 

4.4 In 2005, the Horley Master Plan was adopted as part of the Borough Local Plan.  The 
Plan sets out the required infrastructure projects in order to achieve the large-scale 
regeneration planned for the area.  In summary, the Plan includes the following 
projects: 
 

 The development of two new neighbourhoods in the north-east and north-
west of Horley,  

 Enhanced recreational and open space provision to meet local need including 
outdoor sports facilities, a riverside green chain and allotments. 

 A revitalised town centre through the provision of more convenience 
shopping, enhanced community facilities and a better quality environment. 

 Provision of appropriate social infrastructure to support a healthy and vibrant 
community, including enhanced library youth and school provision and a new 
leisure centre. 

 
4.5 Regeneration is therefore focused primarily on the town centre and the NE and NW 

sectors.  However, there are several other projects that are interrelated with the 
development at the sectors and the town centre, for example, transport 
improvements, as well as other stand-alone projects.  Figure 19 below shows the 
extent of the town centre regeneration area and the two sectors north of the town. 
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Figure 19: Horley Town Centre, NE & NW sectors (new neighbourhoods) 

 
 
Horley Town Centre 

4.6 Improving the public realm is one of the objectives of the Horley Master Plan.  The 
works involve improved access, lighting, safety and walkways etc.  In addition, as 
part of the improvement to bus services between the Horley sectors and the town 
centre, real time public transport information terminals will be implemented.   
 

4.7 In terms of community facilities, a new library is proposed for the town centre.  The 
Horley Young People’s Centre opened in 2011. 
 
Funding sources, Timescales and Responsibility for Delivery 

4.8 The town centre public realm improvement works are currently underway.  Phase 1 
has already been implemented, and Phase 2 is currently underway; Phase 3 is 
expected in the medium term to 2015.  The cost of the works is approximately £3m 
which has come from section 106 contributions and NGP funding.  RBBC and SCC 
are the lead delivery organisations. 
 

4.9 The development of a new library is dependent on Surrey County Council (SCC) 
finding a suitable location for a new site in the town centre; it is intended that the 
current site at Victoria Road will be developed for housing.  The new library is 
expected to cost £3m with delivery expected in the medium to long-term.   

Horley NE and NW sectors 

4.10 The Horley Master Plan sets out a whole range of infrastructure projects for both 
sectors.  Table 7 lists the current projects.  
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Table 7: Infrastructure at the Horley sectors 

Flood/drainage prevention measures 
Recycling facilities 
CCTV 
Renewable energy provision 
Bus services 
New access routes, junction improvements and traffic calming 
Allotments 
Retail units 
Primary schools 
Community halls 
Play space 
Day centre 
GP/dentist surgery 
Faith centre 
 
Funding sources, Timescales and Responsibility for Delivery 

4.11 Infrastructure projects in the sectors began at Horley NE as the first phase of housing 
started in 2008.  A number of projects have been completed and several are 
underway in Horley NE; the remainder are expected to be completed in the medium 
to long-term.  In Horley NW, housing development has not started as the Section 106 
is awaiting finalisation.   
 

4.12 Infrastructure in the sectors relies on developer funding secured through a Section 
106 undertaking.  In the main, the delivery of the projects is dependent on the 
Development Consortium, the Council and SCC.  In Horley NW, the Development 
Consortium consists of Miller Homes, David Wilson Homes, Taylor Wimpey and 
Persimmon as the main partners; in Horley NE, the main partners are Bovis, Barratts, 
David Wilson Homes and Wates. 
 

4.13 The bus services for the NW sector will delivered by SCC and the successful 
transport bidder, the GP and dentist surgery by the Council, Development 
Consortium and the PCT, and the faith centre will be delivered by the Council, SCC 
and the faith sector who takes ownership. 
 

4.14 The Schedules provide a detailed breakdown of which schemes relate to each sector 
and those that have been completed, are underway and outstanding.  
 
Horley wide  

4.15 For the Horley-wide area, leisure and transport projects will support the regeneration 
of Horley. 
 

4.16 The Council has recently built a new leisure centre on the site of the former Court 
Lodge Secondary School to replace the Horley Anderson leisure centre.  The centre 
includes a 25 metre swimming pool together with learner pool, multi-use sports hall, 
fitness suite and dance studio. 
 

4.17 As part of the sector development, a riverside green chain around the NE and NW 
sectors will provide sustainable drainage, water resource management, nature 
conservation, fisheries and recreation, as well as making a significant contribution to 
the landscape.  Essentially, it will provide an informal recreation space to safeguard 
and enhance the river environment. 
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4.18 Options for more formal recreation space provision in Horley are being considered. 
The preferred location for a Town Park is identified in the Borough Local Plan 2005 
as Smallfield Road, however the park could be delivered in the NW sector part of the 
riverside green chain.  It is proposed that the town park will include a cricket square 
with outfield, three football pitches, a well equipped play area, a MUGA, a youth 
assault course and a skate ramp, together with a pavilion and parking facilities. 
 

4.19 Aside from leisure projects, Horley will benefit from transport improvements to 
support the increase in population of Horley.  For example, core bus priority routes 
will support the additional bus services linking the town centre with the sectors.  In 
addition, there are proposals for community transport services to provide services for 
those unable to access public transport, as well as the development of a new cycle 
network to connect the new neighbourhoods with the town centre and other major 
Horley-wide destinations.  Table 8 lists the various highway works required; some of 
which have already been delivered: 

Table 8: Horley Highway Schemes 

Scheme Status 
New link road – A23 to NW sector Outstanding 
New link road – A217 to NW sector Outstanding 
NE sector – Langshott to Cross Oak Lane Implemented 
NE sector – new spine road Part implemented 
A23/Cross Oak Lane junction Outstanding, 

completion due 2012 
NE sector – access road/spine road junction Implemented 
NW sector – A217 link road junction Outstanding 
Off site junction improvements – A23/Three Arch Rd, 
A217/A2044 Woodhatch 

Outstanding 

NE sector – traffic calming – lanes to north of Cross Oak 
Lane 

Outstanding 

NW sector – traffic calming – Meath Green Lane Outstanding 
 

4.20 With regard to education, once the eventual knock-on effect of the increase in 
population of the sector areas arises, enhancements to Oakwood Secondary School 
are planned to meet the need for extra school places.  This will happen as and when 
the need arises. 
 
Funding sources, Timescales and Responsibility for Delivery 

4.21 The Riverside Green Chain and town park will be funded through the Section 106 
agreement and delivered by the Council and the development consortium.  Parts of 
the Riverside Green Chain have been completed in the NE sector, however work has 
not started in the NW sector as development is dependent on the build programme. 
Completion for both projects is expected in the medium to long-term. 
 

4.22 All transport projects are funded by developer contributions secured through Section 
106 agreements, with SCC leading on delivery.  The station interchange work, 
however, is funded by Network Rail and Southern Rail as well as S106 contributions; 
much of this work is already completed. 
 

4.23 With regards to the bus route, the core priority route has already been implemented 
and the non-core route is underway.  There are three outstanding schemes based at 
the Victoria/Massetts interchange and the NE and NW sector. Delivery is expected in 
the medium to long-term whilst the NE sector is expected in the short-term. 
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4.24 Implementation of the community transport services and the cycle and pedestrian 

facilities are due in the medium to long-term; however, there is a high likelihood that 
cycle and pedestrian work will start in the short-term.  The projects are the 
responsibility of SCC and the Council. 
 
 
MERSTHAM 
 

4.25 The Merstham estate has been identified by the Surrey Strategic Partnership as one 
of its four Priority Places in Surrey.  The Merstham Estate Regeneration Plan has 
been developed in conjunction with other partners including Raven Housing Trust 
and SCC.  One of the main objectives of the plan is to improve housing, infrastructure 
and the environment of the estate area to support the wider regeneration of 
Merstham.   
 

4.26 The Council has approved a planning framework for the Merstham estate which 
focuses on physical regeneration proposals to enable and facilitate the objectives in 
the Corporate Plan, the Core Strategy and the Regeneration Plan.  Figure 20 below 
shows the extent of the Regeneration area and the proposed interventions. 

Figure 20: Merstham Regeneration Area 

 
4.27 The Planning Framework outlines what the Council wishes to promote on specific 

sites in the Merstham estate.  There is a high degree of interdependency between 
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development options, and delivery will be dependent on the financial viability of 
individual proposals.   
 

4.28 The physical regeneration proposals are based around the development of a 
community hub, which will provide a library, flexible project spaces, a reception area, 
an internet café, a multi-agency office space and interview rooms.  Provision of new 
retail units is also proposed to replace the existing Portland Drive shopping area. 
 

4.29 Aside from the community hub, there are proposals for public realm improvements; 
for example, highway improvements, traffic calming and improvements to access 
routes.   
 

4.30 Finally, the Surrey Wildlife Trust (SWT) is currently  undertaking conservation work in 
the Merstham area.  The Trust manage nature reserves, run schools education 
sessions and environmental activities for all ages and hold conservation days on the 
local green spaces.  For example, in Furzefield Wood, work is ongoing to organise 
woodland, improve pathways and extend the meadow, helping to increase 
biodiversity and providing valued open space for local residents. 
 
Funding sources, Timescales and Responsibility for Delivery 

4.31 The cost of the community scheme is estimated at £1.1m of which £520,000 will be 
supplied by the NGP funds, £180,000 from S106 and £50,000 from the Council.  The 
library, to be supplied separately by SCC, will cost in the region of £440,000.  The 
Council is the lead authority on the scheme, alongside Raven Housing Trust and 
SCC.  Construction is expected in late 2013/14.   
 

4.32 The public realm and infrastructure improvements are due to be implemented 
alongside proposed new development, with appointment of a development partner by 
Raven Housing Trust. The funding of the infrastructure is dependent on the 
availability of funds following the housing and commercial development that is set to 
take place first.  Initial work is expected to begin in 2013, with completion by the end 
of 2015. 
 

4.33 Surrey Wildlife Trust is currently working to a five year strategic plan for projects 
benefiting nature and wildlife, which is funded by the Heritage Lottery Fund. 
 
 
PRESTON 
 

4.34 As a designated regeneration area in the Council’s NGP Programme of Development 
a variety of social, economic and environmental improvements will be made to this 
area, which suffers some of the highest deprivation in the borough.  Overcrowding in 
unsuitable housing, lack of access to gardens for families with children and poor 
educational achievement are particular problems.  Proposals for Preston will be set 
out in a planning framework, which will be incorporated into the Development 
Management Policies DPD in due course.  Figure 21 below shows the extent of the 
Preston Regeneration Area and the proposed interventions. 
 

4.35 The Preston regeneration area includes a mixture of 1950s social housing and 
modern infill housing schemes. The evolution of this neighbourhood has resulted in a 
lack of coherent design, with problems such as crowded on-street car parking, poor 
quality public realm, open space and pedestrian and cycle routes, and a lack of any 
community focus. 
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Figure 21: Preston Regeneration Area 

 
 
Existing Provision and Assessment of Future Needs 

4.36 Regeneration centres around the provision of a community hub with community 
facilities including the reprovision of a new leisure centre on the Merland Rise 
recreation ground. It will also seek to renovate and remodel some existing affordable 
housing and redevelop the former De Burgh playing field site. Redevelopment will 
also fund much-needed improvements to open space, transport links (train stations 
and more frequent bus services) and localised linkages within and to neighbouring 
areas in the form of pedestrian and cycle paths. Enhancements of open spaces to a 
high standard will address the current poor quality to support the existing and future 
population growth. Where possible further open spaces and linkages will be sought to 
improve on biodiversity and ensure multifunctional green spaces are provided to 
address need.   
 

4.37 Transport modelling has been carried out in Preston to assess the localised effects of 
a proposed increase in housing of up to 690 units – testing capacity in excess of the 
proposed 350 units.  The modelling shows that development would have a significant 
impact on the road junction between the B221 and the A240, which is already at 
capacity.  Remodelling of the junction layout with dedicated left turn lanes is 
recommended as a solution, alongside a package of soft measures to encourage 
greater use of public transport, improve cycle paths and pedestrian signage, 
etc.  These soft measures can be incorporated into travel strategies linked to new 
development.  Other road improvement measures including widening and parking 
management have been identified as desirable, particularly along Chetwode Drive, 
Merland Rise and roads forming part of the local bus route. 
 

4.38 In July 2011 the Council agreed to provide a replacement leisure centre, which will 
include a 25 metre swimming pool, a teaching pool, a 50 station fitness gym, 30 
person exercise/dance studio, crèche, cafeteria and wet & dry change facilities.  The 
provision of additional youth and community facilities is dependent on the 
commitment of Surrey County Council. 
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4.39 The location of Banstead Athletic Football Club alongside the leisure centre adds 

further value to the concept of a ‘community hub’.  There is a desire for further play 
areas for children.  It is important to ensure the provision of high quality, purpose-built 
community facilities in the heart of Preston, which cater for local needs, including 
hosting a youth club. 
 
Funding sources, Timescales and Responsibility for Delivery 

4.40 Two potential development sites, Merland Rise and De Burgh, have been identified in 
this area. They both have the potential to meet the local housing need, i.e. the 
Borough’s housing target in the emerging Core Strategy. The De Burgh site in 
particular offers a significant opportunity to maximise the value of development so 
that a portion of capital received from its sale can be used to fund other 
improvements in the Preston area.  The housing itself will be delivered through a 
partnership with Surrey County Council and a Registered Provider. 
 

4.41 Funds from the asset sale of these sites will be used for many of the other 
improvements, public realm works, enhanced community and youth facilities.  As 
such, the success of the asset sale is vital to the success of Preston regeneration. 
 
 
REDHILL 
 

4.42 The Council is currently developing the Redhill Town Centre Area Action Plan 
(RTCAAP) - a DPD specifically for development within the town centre.  Redhill is the 
largest town in the borough and has long been recognised as an area of strategic 
importance with the potential to become a more well-connected and vibrant town centre.  
The South East Plan identifies Redhill/Reigate as a ‘centre for significant change’ in 
addition to being at the heart of the borough’s New Growth Point proposals. 
 

4.43 However, Redhill suffers from a lacklustre image, with poor public perception of Redhill 
as a place and weak market perception of the town as a location in which to invest.  
Redhill rarely features as a potential location on the requirements list for major retail or 
restaurant occupiers, although soft market testing strongly suggests that occupiers are 
receptive to Redhill as a location once the potential offer has been explained. 
 

4.44 Redhill struggles to balance its role as a local transport destination with its strategic 
location as a through route at the intersection of the A23 and A25 arterial routes. 
Redhill town centre has the potential for significant economic expansion and 
regeneration. However, in order to improve Redhill town centre as a destination we 
must provide the infrastructure needed to accommodate this planned growth and 
development.  Figure 22 below shows the extent of the Redhill regeneration area and 
the main opportunity sites within it. 
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Figure 22: Redhill Town Centre Regeneration Area 
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Traffic & Parking 
Existing Provision and Assessment of Future Needs 

4.45 Borough-wide road transport modeling is discussed in section 4, through the 
application of a dedicated model (SINTRAM) developed by Surrey County Council.  
This modeling clearly shows that a number of junctions in Redhill town centre suffer 
significant increases in congestion as a result of planned development, and these are 
set out in para. 4.55.  The town centre itself requires a finer grain of modeling and a 
different transport model (S-Paramics) has been applied to examine in detail the 
traffic effects on Redhill, and propose and test solutions.  This work is set out and 
explained within the background document “Redhill Town Centre Traffic Modelling – 
Final Report”, February 2012. 
 

4.46 Detailed modeling carried out on Redhill Town Centre established the ‘base case’ 
and examined the traffic situation in 2016 assuming that the key sites within the 
Redhill Town Centre Area Action Plan are developed (or substantially underway) 
within that time, under a ‘do-minimum’ scenario that assumes no significant 
interventions in the highway network.  The results show increasingly severe 
congestion, resulting in near-gridlock at peak rush-hour times, and long tail-backs 
along both the A23 and A25. 
 

4.47 The study tested a number of interventions and options with the aim of alleviating the 
predicted traffic models, leading to the development of a package of measures called 
the “Balanced Network” scheme.  The Balanced Network firstly achieves significant 
road traffic benefits through highway interventions, centered around the conversion of 
the one-way system west of the town centre to two-way working.  It then seeks to 
distribute some of these benefits on addressing the other important aims of the 
RTCAAP by introducing cycle, pedestrian and urban realm works.  The package of 
measures therefore represents a balance between improving the traffic flow and 
journey times for vehicles, but not to the extent that the scheme is negative or neutral 
on the other RTCAAP objectives.  Figure 23 below shows a schematic representation 
of the package of measures.  The items B1, B2, B4 & N1 are principally for the 
benefit of vehicles, whereas items B3, B5 and PR are principally for the benefit of 
pedestrians, cyclists and town centre users, utilising some (but not all) of the capacity 
unlocked by the highway elements. 
 

4.48 As the Balanced Network scheme would take place almost entirely within the existing 
highway land with no ‘new’ roads being constructed; the cost for the highway items 
has been preliminarily estimated at £1.4m.  The balancing items B3, B5 and PR are 
estimated at a further £0.9m.  It should be stressed that these indicative costs are 
approximate and will require revision following a detailed engineering survey. 
 

4.49 Redhill is currently well-served by a number of car parks, although it is envisaged that 
development will take place at some of these sites in the future.  However, the 
various development sites within the RTCAAP allow for additional parking that would 
adequately compensate for lost spaces.  In total, the RTCAAP plans do not lead to 
an overall reduction in parking provision.  The Council is currently examining and 
prioritising a number of other options to manage parking and demand for parking. 
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Figure 23: Redhill Balanced Network Proposal 
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Funding sources, Timescales and Responsibility for Delivery 

4.50 Responsibility for addressing transport and traffic issues lies jointly with Reigate & 
Banstead Borough Council as lead organisation in the regeneration project, and 
Surrey County Council as highway authority and significant landowner.  Together, the 
two councils have submitted a bid to the national Local Sustainable Transport Fund 
(LSTF) for nearly £4m in funding.  At the time of writing, the Department for Transport 
is reviewing the “Sustainable Towns Toolkit” bid, and the final outcome of the bid is 
therefore still unknown.  Parking management measures form a component of the 
LSTF bid as part of the “Sustainable Towns Toolkit”.  If successful, funds from this 
part of the bid will be used to implement various parking options. 
 

4.51 Road engineering schemes are not permitted to form part of the LSTF bid and any 
such schemes will require funding from elsewhere.   The highways elements of the 
Balanced Network are therefore the subject of a separate bid to the recently-
announced “Growing Places Fund” (GPF) administered by the Coast to Capital LEP.  
If successful, the GPF would forward-fund the works through a loan secured against 
future CIL/s.106 payments from Redhill’s key regeneration sites.  In the event of bid 
failure, the Council along with its partner Surrey County Council is currently 
investigating alternative options for funding. 
 

4.52 Installation of a signalised turn at Sainsbury’s on Princess Way (Balanced Network 
item B2) is dependent on the site developer, subject to the usual highway agreement.  
This is expected to take place as part of the Sainsbury’s store redevelopment, for 
which there is currently a resolution to grant planning permission.   
 
Identified Risks & Contingencies 

4.53 Failure of the LSTF or GPF bids in whole or in part is an acknowledged risk.  
However with road traffic in Redhill facing critical challenges as new development 
takes place, doing nothing is not considered to be an option.  In the case of GPF bid 
failure, the Council is currently investigating alternative options, including self-
forward-funding against future CIL/s.106 payments.  In the case of LSTF bid failure 
the package of measures would need to be cut down to the “minimum case” scenario 
and funds drawn from other sources such as Council reserves, Local Transport Plan 
and Section 106 obligations on developers.  This would in turn reduce the scope to 
seek other Section 106 improvements or carry out other less critical projects.  
Additionally, it is anticipated that other sources of funding may become available for 
which the Borough and County Councils could bid. 
 
Public Realm 
Existing Provision and Assessment of Future Needs 

4.54 One of the largest barriers to attracting investment to Redhill is the perceived poor 
state of the environment, public realm and range of services and facilities. The 
Council wants to create a high quality and thriving town centre by providing a quality 
public realm which is well connected, creating new public spaces and improving 
consumer choice.  Integrating existing public spaces such as Memorial Park into the 
fabric of the town centre along with transport links is vital to the success of the 
regeneration strategy. 
 

4.55 Many of the long term improvements will be determined as part of the AAP and 
masterplan work, there is scope to undertake a range of first phase improvements 
which can be implemented in the near future.  The focus of these improvements will 
be around improving existing public spaces and the better integration of Memorial 
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Park into the town as the principal open space for existing and proposed residential 
units. 
 

4.56 Public realm works are underway at the west end of Station Road associated with 
development of the Hollybrook site.  The east end is scheduled to undergo 
improvements to pedestrian accessibility and the public realm within 1-3 years.  As 
one of the main thoroughfares in the town improvements to both the appearance and 
function of Station Road are an essential component of the regeneration strategy. 
 

4.57 The “grot spots” initiative is focused on making a series of improvements to highly 
localized problem areas in the town, and has identified 12 locations in the town 
centre where relatively simple interventions can make a big difference to the quality 
of the public realm.  A schedule of locations and small scale works has been drawn 
up with agreement from Surrey County Council and private sector partners and is 
expected to be implemented on a rolling basis as funds and resources are available.   
 

4.58 Other public realm works include moving shopfronts forward in the Warwick Quadrant 
(which will have the added bonus of creating additional high-value retail space) 
making improvements to the outdated canopy outside the Harlequin Theatre, and de-
cluttering London Road.  None of these are strictly necessary for the borough to be 
able physically to absorb growth and new housing, but taken together they are 
essential for delivering the Council’s corporate plan and strategy to improve the 
environmental standard, quality of life, and economic viability of Redhill. 
 
Funding sources, Timescales and Responsibility for Delivery 

4.59 Public realm improvements in Redhill are primarily funded either through s.106 
developer contributions/works, or through allocation of New Growth Points funds, or a 
combination.  In the former case, responsibility for delivery lies with the site 
developers alongside or immediately following the implementation of planning 
permission, and with Surrey County Council through conclusion of s.278 agreements.  
For works not associated with private-sector development, improvements are paid for 
by the Borough Council mostly using the New Growth Points fund, and carried out 
jointly by the Borough and County Councils. 
 

4.60 The total cost for the “grot spots” initiative is expected to be up to circa £250k.  Works 
may be funded from small internal council budgets, bids to various sources of 
external funding, or carried out on a goodwill basis by landowners, private sector 
firms and organisations within the town. 
 
Flooding 

4.61 A further piece of work to determine the impact of flooding on Redhill Town Centre 
has been undertaken. This study has defined the flood zones for Redhill Town 
Centre, which serves to guide future planning applications where flood risk is 
considered as having an impact.  The Flood Risk Assessment for Redhill Town 
Centre provides a strategic flood risk analysis for the town centre. Site specific flood 
risk assessments would be undertaken for individual development sites potentially 
affected by flooding within the town centre.  
 

4.62 There is potential risk of fluvial flooding from the river system flowing from the east 
across the Moors into Redhill Brook, which is culverted closer to the town centre.  
Surface water flows from the north west (from Gatton Brook and across Gloucester 
Road car park) and west (from the direction of Donyngs) also accumulate in the 
Town Centre raising the flood levels.  The culvert has limited capacity and 
surcharging during or after heavy rainfall is not uncommon, which forces excess 
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water to flow at ground level.  The impacts of this affect the whole town centre and all 
regeneration sites with the exception of Redstone Hill.  Flooding will need to be 
addressed for development to be considered at town centre sites.  
 

4.63 Best practice dictates that flood attenuation is generally preferable as far upstream as 
possible and where green open spaces can serve as flood storage.  Opportunities for 
this are fairly limited in Redhill, with the exception of Memorial Park, which could 
potentially act as a floodwater storage area to lessen the impact on the Town Centre 
during critical storm periods.  Memorial Park could have the potential to capture 
floodwater during heavy storm periods and ensure it is released into the town centre 
at a much reduced flow rate in comparison to increased flow rates that happen 
naturally that result in flooding.  However, these measures will not completely prevent 
the town centre from being affected by flooding.  Individual development sites will 
therefore have to incorporate some element of flood storage and take into account 
the impact of climate change to enable development.  Potential development sites, 
which are most at risk of flooding and require the highest consideration and 
implementation of flood attenuation works include the Marketfield Way, Colebrook 
and Gloucester Road. 
 
Funding sources, Timescales and Responsibility for Delivery 

4.64 Flood attenuation works in Memorial Park are currently undergoing investigation to 
determine the extent to which surface water flooding can be stored and released in a 
controlled manner, to minimise the risk to downstream town centre sites, particularly 
Marketfield Way.  It is not known whether such works will mitigate more severe 1/100 
year flood events in their entirety and therefore on-site flood attenuation works will be 
required in any event at Marketfield Way and other smaller town centre 
sites.  Gloucester Road will also require its own on-site flood attenuation measures 
regardless of Memorial Park, which lies downstream from Gloucester Road.  The 
individual site developers would be expected to fund and implement on-site 
works.  For Marketfield Way, of which RBBC is the site owner, the flood attenuation 
works are expected to cost circa £300k. 
 

4.65 Reigate & Banstead Borough Council has up to £570k allocated from its New Growth 
Point fund for flood attenuation works in Memorial Park.  Additional funds for the 
subsequent restoration of the park and improvement of its facilities will be the subject 
of a Heritage Lottery Fund bid.  The decision whether to proceed with the flood works 
is expected to take place in early 2012 and hinges on an analysis of the benefits and 
extent of this upstream mitigation relative to the cost.  If progressed, the works are 
expected to take approximately one year to complete. 
 
Air Quality 

4.66 Redhill Town Centre is located in a valley. As such, the winter months induce 
inversion layers that trap pollution. Traffic congestion is also a significant problem in 
this area due to two major routes running through the town (A23, A25). Further 
proposed development in the Town Centre will attract more traffic, which will have an 
impact on the pollution levels. The Council has carried out an air quality study to 
ensure that the traffic generated by the proposed development will not adversely 
impact on the Town Centre.  This has led to Redhill Town Centre being designated 
as an AQMA (Air Quality Monitoring Area). 
 

4.67 The AQMA presents challenges for the renewable energy agenda, where biomass 
boilers can cause localised air problems, particularly where they are on a small scale 
and numerous, and it is believed that such a scenario would be the case in Redhill.  
A single large energy centre with biomass boilers subject to appropriate stack design 
has however been determined to meet the standards imposed by the AQMA.  A 
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management plan following on from the AQMA designation is currently being 
developed by the Council. 
 

4.68 Air quality problems are primarily caused by road traffic.  Electric vehicles represent a 
partial response to the problem but still do not enjoy commercial ubiquity.  In order to 
help foster greater use of electric vehicles, the Council intends to promote the 
installation of electric charging points in a range of locations in the town centre.   
 
 
 

*** 
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Annex 1 – Organisations Previously Consulted (including invites to 
Infrastructure Providers’ Workshop) 

Crawley Borough Council 
East Surrey College 
EDF Energy 
English Heritage 
Environment Agency 
Epsom & Ewell Borough Council 
Gatwick Airport Ltd 
GOSE 
Highways Agency 
Horley Town Council 
Housing Trusts (11 separate HT’s operating in the borough, including one extra-care HT) 
LB Croydon 
LB Sutton 
Mobile Operators’ Association 
Mole Valley District Council 
Natural England 
Network Rail 
Nuffield Health 
Raven Housing Trust 
Reigate & Banstead Borough Council (various departments) 
Reigate & Banstead Council of Voluntary Service 
Reigate & Banstead LSP (Local Strategic Partnership) 
Reigate College 
SEEPB 
South East Coast Ambulance Service 
Southern Rail 
Sport England 
Surrey County Council (various departments) 
Surrey Fire & Rescue 
Surrey Police 
Surrey PCT 
Surrey & Sussex Healthcare NHS Trust 
Surrey Wildlife Trust 
Sustrans 
Sutton & East Surrey Water 
Tandridge District Council 
Thames Water 
Theatres Trust 
Transport for Surrey 
 

*** 
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Annex 2 – Consultation Comments & Council’s Response 

Core Strategy Outstanding Issues Consultation 30 September – 11 November 2011 

Name/Organisation Comment RBBC Response 
Network Rail Suggested amendments/ 

corrections 
Amendments agreed 

Mr Scott Marshall Plan is unsound in relation 
to Horley open space 

The IDP reflects the Core Strategy here 
and the objection strikes at the Core 
Strategy’s approach.  IDP will only be 
amended in the event that the Core 
Strategy is also amended. 

Crawley Borough 
Council 

Further info on Transport 
Infrastructure needed 

This is currently in progress following 
completion of Borough-wide transport 
modelling by SCC. 

Gatwick Airport Consultation needed for 
stand-alone renewable 
energy projects 

Noted and agreed; however this is a 
procedural issue and does not require 
the IDP to be amended. 

Gatwick Airport Green/flat roofs, 
landscaping and water can 
attract birds hazardous to 
aviation 

Noted and agreed.  Whilst this is mostly 
a procedural issue regarding consulting 
Gatwick; this can be acknowledged as a 
potential risk to delivery. 

Highways Agency Impacts on SRN need to 
be considered 

Report to be shared with HA 

Banstead & District 
Federation of 
Residents 
Associations 

Funding for new reservoir 
not guaranteed; therefore 
housing cap should be 
imposed if project does 
not progress. 

S&ESW has not objected to the 
Borough’s growth plans and will 
implement a drought management plan 
if phase 3 does not progress.  SESW 
has pointed out this risk is a very minor 
one. 

Banstead & District 
Federation of 
Residents 
Associations 

Wish to see SCC transport 
modelling report.  
Concerns over road 
congestion in N. of 
borough, particularly 
Preston. 

SCC report to be made publically 
available.  Draft report does not show 
unacceptable transport problems in 
north as a result of growth within the 
borough. 

CPRE Suggested amendments/ 
corrections (Water supply) 

S&ESW has not objected to the 
Borough’s growth plans and will 
implement a drought management plan 
if phase 3 does not progress.  S&ESW 
has pointed out this risk is a very minor 
one. 

CPRE Suggested amendments/ 
corrections (Libraries) 

It does not follow that a reduction in 
service due to budget constraints means 
that improvements are not needed.  A 
reduction in quantity may be mitigated 
by an increase in quality.  The IDP is not 
“clearly incorrect” in this regard. 
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CPRE Redhill transport concerns Detailed transport modelling is being 
carried out to determine what road 
interventions are needed or desirable 
and these will be itemized.  Whilst 
funding not guaranteed for rail works, 
these are not critical to the delivery of 
Redhill redevelopment/regeneration 
sites. 

CPRE Suggested amendments/ 
corrections (Allotments) 

A lack of suitable sites is an ongoing risk 
to allotment provision throughout the 
Borough.  However the desire for a 
more positive approach to allotment 
provision is noted. 

CPRE Suggested amendments/ 
corrections (Parks & 
Gdns) IDP should contain 
reference to Jubilee 
Wood. 

Additional reference agreed 

CPRE Suggested amendments/ 
corrections (Preston 
Leisure Centre) 

If the site failed to sell, or sold for a 
lesser price than expected, this would 
reduce the available funding and 
therefore represents a legitimate risk to 
delivery. 

CPRE Preston transport 
concerns – IDP should 
refer explicitly to Merland 
Rise and Chetwode Rd 

Additional references agreed 

CPRE General concerns that 
infrastructure 
requirements are 
understated (Transport) 

The Redhill and borough-wide transport 
modelling carried out by SCC looks at 
the road system and identifies where 
intervention is needed if delays are 
forecast to become intolerable.  Whilst 
some bus services are being reduced it 
is incorrect to say that this will not serve 
new development, since routes can be 
altered, or new routes introduced to 
serve significant new development. 

CPRE General concerns that 
infrastructure 
requirements are 
understated (GP 
Surgeries) 

We do not agree with the assertion that 
“Many GP Surgeries are near capacity 
and have parking problems”, which is 
refuted by the figures in Table 6 of the 
IDP. 

CPRE General concerns that 
infrastructure 
requirements are 
understated (Hospitals 
and Health Care) 

The Council has repeatedly attempted 
to engage with the relevant providers 
and has not received any meaningful 
cooperation.  The Council has been 
presented with no evidence that local 
hospital capacity will constrain the 
growth anticipated in the Core Strategy. 

Thames Water 
Property Services 

Lists waste water 
treatment sites 

No action needed. 

Thames Water 
Property Services 

Additional text Amendments agreed.   

Thames Water 
Property Services 

Clarification to text Amendments agreed.   
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Thames Water 
Property Services 

Correction to entry – 
remove paragraph 4.15 

Amendments agreed.   

Tadworth & Walton 
Residents 
Association 

Funding for new reservoir 
not guaranteed; therefore 
housing cap should be 
imposed if project does 
not progress. 

S&ESW has not objected to the 
Borough’s growth plans and will 
implement a drought management plan 
if phase 3 does not progress.  SESW 
has pointed out this risk is a very minor 
one. 

Tadworth & Walton 
Residents 
Association 

Road transport concerns, 
particularly along N-S 
corridors. 

SCC report to be made publically 
available when finalised.  Draft report 
does not show unacceptable transport 
problems in north as a result of growth 
within the borough.  Largest impact on 
the A25 through Redhill – current work 
is seeking to address this.  Delays on 
the A217 arise primarily from 
background growth at M25 J8, not 
attributable to the borough’s own 
development. 

Surrey CC Suggested additional 
section on bus travel 

Addition agreed – insert section on bus 
using info from LTP3. 

Surrey CC Suggested amendments/ 
corrections (Rail) 

Amendments on the basis of Network 
Rail’s response will address these 
concerns. 

Surrey CC LSTF references/sections 
will need updating 

This will happen as a matter of course. 

Surrey CC Suggested correction 
(A240/A217 reference) 

Corrections agreed 

Surrey CC Suggested clarification 
(Sainsbury’s/Redhill 
transport) 

Amendments agreed 

Surrey CC Suggested clarification 
(Sainsbury’s/Redhill 
transport) 

Noted 

Surrey CC Suggested additions 
(Cycle & Walking) 

Additions agreed 

Surrey CC Suggested corrections to 
delivery timescales 
(Horley) 

Schdule updated 

Surrey CC Suggested amendments/ 
corrections (Preston) 

Clarifications agreed 

Surrey CC Reference to NHG to be 
defined 

Typo – should read NGP 

Surrey CC SCC to be included as 
delivery body through 
s278 involvement. 

Amendments agreed 

Surrey CC Suggested amendments/ 
corrections (Early Years 
Education) 

Clarification agreed 

Surrey CC Incorrect junction 
referenced (Preston) 

Correction agreed 

Surrey CC HA inappropriately 
referenced in schedule 

Correction agreed 

Surrey CC Reference to signalised 
roundabout 

Will be updated in due course following 
modelling work 
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Surrey CC Offer more information, 
believes IDP is incorrect 

Information requested but not received.  
No basis to amend IDP. 

Sutton & East 
Surrey Water 

Suggested amendments 
to text 

Amendments agreed 

London Borough of 
Croydon 

Suggested amendments/ 
corrections (cross 
boundary, water) 

Amendments agreed 

London Borough of 
Croydon 

Suggested amendments/ 
corrections (transport) 

Reference to East Croydon Station to be 
added 

London Borough of 
Croydon 

Suggested correction 
Roger Tym reference 

The Roger Tym report presents a 
“national standard” of 1GP per 1,800 
population.  In the absence of any other 
locally-specific information, the Council 
will use this figure. 

Sport England Wish to see RBBC 
develop a Playing Fields 
Strategy and offer 
assistance if so.  Welcome 
PPG17 study. 

Support welcomed. 

Horley Town 
Council 

Nature of Town Park 
facilities should be kept 
flexible and only firmed up 
in detail once land 
ownership has been 
secured 

The IDP is a “snapshot” at the time of 
writing, but does seek to contain as 
much detail as possible.  However, it is 
intended to be reviewed on an annual 
basis and schedule can be amended if 
circumstances change. 

Horley Town 
Council 

Planning for a secondary 
school should be started 
now due to long lead-in 
times 

This work is ongoing. 

Horley Town 
Council 

Air Quality IDP to include reference to Horley Air 
Quality Management Plan 

 

*** 
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RBBC Infrastructure Delivery Plan Schedules 
CORE STRATEGY PROPOSED SUBMISSION DOCUMENT MARCH 2012 

 

These schedules present a summary of the infrastructure requirements of the borough, discussed within the associated report. 

 

Schedule 1: Boroughwide Infrastructure (not within regeneration areas) 

Schedule 2: Horley Regeneration Infrastructure 

Schedule 3: Merstham Regeneration Infrastructure 

Schedule 4: Preston Regeneration Infrastructure 

Schedule 5: Redhill Regeneration Infrastructure 

 

Acronyms: RBBC = Reigate & Banstead Borough Council, SCC = Surrey County Council, CIL = Community Infrastructure Levy, s106 = Section 106 obligations, GPF = Growing Places Fund, LSTF = Local 
Sustainable Transport Fund, LTP = Local Transport Plan, NGP = New Growth Points, HLF = Heritage Lottery Fund, RHT = Raven Housing Trust 

 

SCHEDULE 1: BOROUGHWIDE INFRASTRUCTURE NOT FALLING WITHIN ANY REGENERATION PROJECTS 

Sch/ 
No 
 

LOCATION SCHEME NEED FOR SCHEME LEAD DELIVERY 
AGENCY/ 
MANAGEMENT 
ORGANISATION 

COST FUNDING 
ARRANGEMENTS 

GAPS IN 
FUNDING 

DELIVERY 
PHASING 

RISKS TO DELIVERY CONTINGENCIES/ DEPENDENCIES CRITICALITY 
1=priority 
2=important 
3=desirable 

Comments 

GENERAL PHYSICAL & SOCIAL INFRASTRUCTURE 

1/1 Redhill/ 
Merstham 

New 2FE Primary School Increase in school pupil numbers in 
this area due to recent completion of 
Watercolour and Park 25 
developments 

SCC Circa 
£6m 

SCC, funds allocated 0 3-5 years Lack of site Children go outside area for 
education, larger class sizes in 
existing schools 

1  

1/2 Redhill East New 6FE Secondary School with 
space to expand to 10FE 

Increase in school pupil numbers in 
this area due to forecast 
demographic changes 

SCC £25m-
30m 

SCC, CIL/s106, private 
sector partnership, 
other grant - non 
allocated 

£30m From 2017 Lack of site, funding 
issues 

Need to find 6 acre site.  Children go 
outside area for education, larger 
class sizes in existing schools 

1  

1/3 Redhill/ 
Reigate 

Expansion of existing primary 
schools – at least one additional 
FE 

Increase in school pupil numbers in 
this area due to recent completion of 
Watercolour and Park 25 
developments and ongoing pressure 
on schools in Reigate due to high 
demand 

SCC Circa 
£6m 

SCC, CIL/s106, private 
sector partnership, 
other grant - non 
allocated 

£6m 2-3 years Funding issues Children go outside area for 
education, larger class sizes in 
existing schools 

1  

1/4 Banstead/ 
Tadworth 

Additional primary form of entry Small amount of surplus capacity in 
this part of the Borough – additional 
1FE only required if total housing 
units in Preston exceeds 380 

SCC £1m est SCC - non allocated £1m  From 2015 Lack of site, funding 
issues 

Depends on total housing delivery in 
Preston.  Expansion of existing school 
or accept slight overcrowding 

3  

1/5 Horley/ 
south of 
Borough 

Two sites for extra care housing High number of elderly people in the 
Borough with relatively high 
independence who would benefit 
from assisted living 

SCC £0.5m 
est 

SCC Internal Funds/ 
Private Sector - non 
allocated 

£0.5m  Throughout 
plan period 

Lack of sites, viability of 
development schemes 

Continued reliance on bespoke 
facilities 

2 Internal space standards in 
planning policy can help create 
open market homes that are 
more suitable for the less 
mobile 

1/6 Horley Early years (pre-primary) 
education facility 

Early years education capacity is likely 
to be exceeded in Horley with the 
development of the NE and NW 
sectors 

SCC Not  
known 

Unknown Not costed Short term 
within 5 years 

Lack of site, funding 
issues 

Accept high use at existing facilities, 
investigate expansion of existing 
facilities 

2 Need only recently identified, 
hence no prior appearance in 
Horley regeneration work. 
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Sch/ 
No 
 

LOCATION SCHEME NEED FOR SCHEME LEAD DELIVERY 
AGENCY/ 
MANAGEMENT 
ORGANISATION 

COST FUNDING 
ARRANGEMENTS 

GAPS IN 
FUNDING 

DELIVERY 
PHASING 

RISKS TO DELIVERY CONTINGENCIES/ DEPENDENCIES CRITICALITY 
1=priority 
2=important 
3=desirable 

Comments 

1/7 Borough, 
particularly 
isolated 
and rural 
areas 

Super-fast Broadband 
Infrastructure 

To meet the government’s intention 
for superfast broadband and SCC’s 
ambition for 100% coverage in Surrey 
by 2013 

SCC £5-10m SCC (£1.3m est bid 
funding) 

£8.7m Throughout 
2012 

None – £1.3m bid 
successful 

None 3  

1/8 Borough Water supply – expansion of 
treatment works  capacity at 
Reservoir A 

Current deficit in available water 
resources at times of peak demand. 
Expansion required to ensure water 
availability for the Borough and its 
neighbours throughout the plan 
period 

SESW Not 
known 

Customer revenues  0 In three phases. 
First phase has 
been delivered 
(2010); second 
phase 
commenced in 
2011 and the 
third will 
commence in 
period 2015-
2020 

Low risk In the event that phase 3 is not 
forthcoming there will need to be 
restrictions on customer usage in the 
event of a drought. SESW follow a 
drought contingency plan in this 
event 

1  

1/9 Borough Water efficiency measures To support demand management of 
water supply 

SESW Not 
known 

Funded through income. 
Projects funded by 
OFWAT in five-year 
rolling programmes 

0 In five-year 
periods set by 
OFWAT 

Market factors/weather None 2 SESW use a range of initiatives 
to improve water efficiency: 
efficient operation of 
treatment/distribution plant; 
leakage control; leakage in 
customers’ premises; water 
metering; general promotion 
of the efficient use of water 

1/10 Merstham Water treatment – planned 
upgrade to Merstham STW. 

To accommodate growth in line with 
development as set out in the Core 
Strategy 

Thames Water £2m est Funded through income. 
Projects determined by 
OFWAT in five-year 
rolling programmes 

0 Short-term None Funding is in place for the scheme, 
therefore, there are no contingencies  

1  

1/11 Borough Public Realm Improvements – 
Local Centres, Satellite sites, 
Parades & Shops (36 identified) 

To improve the vitality and viability of 
Local Centres and “satellite sites” of 
shops and services through public 
realm improvements 

RBBC £15k - 
£40k per 
site 
 
£0.9m 
est 

RBBC – non allocated £0.9m Phasing in line 
with 
prioritisation 
schedule and 
availability of 
funding 

Lack of funding. No contingencies other than to 
continue to seek and pool different 
sources of funding 

3  

1/12 Various 
Locations 

Air Quality Monitoring Areas Action plan measures to address air 
quality issues, bringing NO2 to within 
acceptable levels in identified 
problem areas 

RBBC Not 
costed 

RBBC, CIL/s106 
Measures tailored to 
available funds 

0 Ongoing Lack of funds Accept poorer air quality 3 RBBC currently developing 
AQMA Action Plans 

1/13 North of 
Borough 

Provision of cemetery space Borough is experiencing an increasing 
shortage in burial space which is 
particularly acute in the north of the 
Borough 

RBBC £3m est RBBC/private/CIL – non 
allocated  

£3m Within 8 years Suitable site(s) not 
found or not acquired 

No contingency as this is a not a 
statutory function.  Some reuse of 
existing cemeteries may provide 
small amount of additional capacity.  
Cremation only or burial outside of 
Borough would remain only options. 

3  

1/14 Earlswood 
Depot 

Expansion/re organisation of 
operations and facilities to cater 
for food waste and dry 
recyclables 

Waste Strategy requires upgrade of 
processing facilities at Earlswood 
including construction of new loading 
building 

SCC/SITA UK/ 
RBBC 

£1m est SCC – funded under 
‘world class waste 
solutions’ programme 

0 Planning 
application 
Spring 2012 

Planning permission Accept a reduction in service delivery 
as growth continues 

1  

1/15 Various 
Locations 

Recycling bring sites (10 
additional) 

To provide coverage of recycling 
facilities  

RBBC £0.2m 
est 

CIL/s106 – non allocated £0.2m In line with 
development 

Lack of suitable sites Greater reliance on kerbside 
collection 

2  

1/16 Various 
Locations 

Improvement and rationalisation  
of library facilities to cater for 
increase in population 

Retain modern and up-to-date library 
facilities, particularly IT services 

SCC Not 
costed 

CIL /s106 0 In line with 
development 

Funding issues None 3  

1/17 Central 
area 

Police Custody Centre Existing facilities at Reigate police 
station are inadequate 

Surrey Police Unknown Police Internal Budget 0 Within 5 years None Planning permission granted on 
appeal 

2  

1/18 Various  
Locations 

‘Make Ready’ ambulance sites To improve operational efficiency, 
SECAmb are rolling out the ‘make 
ready’ concept 

SEC Ambulance 
Service 

Unknown SEC Ambulance Service 
Internal Budgets 

0  Planning permission Depends on finding suitable sites and 
securing planning permission for any 
works necessary to facilitate scheme 

2  

TRANSPORT 

1/19 Reigate 
M25 J8 

Remodelling of merge/diverge 
configuration of M25 motorway 
J8 (with A217) 

Increase efficiency of the junction to 
accommodate forecast traffic flows 

Highways 
Agency 

£1m est HA budget – not 
budgeted 

£1m Medium/long 
term 

Not a sufficiently high 
priority from the HA’s 
perspective, insufficient 
funding 

Depends on further detailed 
feasibility study and assessment 

1  
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Sch/ 
No 
 

LOCATION SCHEME NEED FOR SCHEME LEAD DELIVERY 
AGENCY/ 
MANAGEMENT 
ORGANISATION 

COST FUNDING 
ARRANGEMENTS 

GAPS IN 
FUNDING 

DELIVERY 
PHASING 

RISKS TO DELIVERY CONTINGENCIES/ DEPENDENCIES CRITICALITY 
1=priority 
2=important 
3=desirable 

Comments 

1/20 Redhill A23 Frenches Road/Linkfield 
Lane/London Road junction – 
conversion to MOVA Signal 
control 

Address congestion on London Road SCC £200k est CIL/s.106/LTP – not 
allocated 

£200k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

Depends on outcome of Redhill 
regeneration transport scheme and 
resulting traffic patterns, along with 
further detailed study 

2  

1/21 Redhill Linkfield Lane/Gloucester Road 
Junction works 

Accommodate forecast traffic flows 
more efficiently 

SCC £150k est CIL/s.106/LTP – not 
allocated 

£150k  Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

Depends on outcome of Redhill 
regeneration transport scheme and 
resulting traffic patterns, along with 
further detailed study 

2  

1/22 Redhill A25 Linkfield Lane’Station 
Road/Hatchlands Road junction 
works 

Accommodate forecast traffic flows 
more efficiently 

SCC £100k est CIL/s.106/LTP – not 
allocated 

£100k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

Depends on outcome of Redhill 
regeneration transport scheme and 
resulting traffic patterns, along with 
further detailed study 

2  

1/23 Redhill A25 Hatchlands Road/Fengates 
Road junction works 

Accommodate forecast traffic flows 
more efficiently 

SCC £100k CIL/s.106/LTP – not 
allocate 

£100k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

Depends on outcome of Redhill 
regeneration transport scheme and 
resulting traffic patterns, along with 
further detailed study 

2  

1/24 A23 A23 Redhill to Horley corridor 
improvements 

Package of 10 separate projects 
including cyclist/pedestrian safety 
measures, road junction 
improvement, improved accessibility 
to rail station and parks 

SCC/RBBC/ 
developers 

Circa 
£776k in 
total 

CIL/s.106/LTP – not 
allocated 

£776k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/25 A23 A23 Redhill to Borough boundary 
corridor improvements 

Package of 2 separate projects 
including cyclist/pedestrian safety 
measures and  improved bus and 
local shop access 

SCC/RBBC/ 
developers 

Circa 
£360k in 
total 

CIL/s.106/LTP – not 
allocated 

£360k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/26 A217 A217 Banstead/Kingswood 
corridor improvements 

Package of 12 separate projects 
including cyclist/pedestrian safety 
measures, road junction & 
capacityimprovement, vehicle safety 
measures, and  improved accessibility 
to bus services 

SCC/RBBC/ 
developers 

Circa 
£2.458m 

CIL/s.106/LTP – not 
allocated 

£2.458m Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/27 A217 A217 Reigate Hill corridor 
improvements 

Package of 3 separate projects 
comprising pedestrian safety and 
accessibility measures 

SCC/RBBC/ 
developers 

Circa 
£86k 

CIL/s.106/LTP – not 
allocated 

£86k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/28 Redhill/ 
Merstham 

Package of measures for Redhill 
and Merstham Local Areas  not 
falling within Regeneration areas 

Package of 5 separate projects 
including cyclist/pedestrian access 
improvements and highway safety  
measures 

SCC/RBBC/ 
developers 

Circa 
£89k 

CIL/s.106/LTP – not 
allocated 

£89k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/29 Reigate Local area package of measures Package of 7 separate projects 
comprising pedestrian crossing 
improvements and cycle route 
improvements 

SCC/RBBC/ 
developers 

Circa 
£101k 

CIL/s.106/LTP – not 
allocated 

£101k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/30 Banstead & 
Nork 

Local area package of measures Package of 12 separate projects 
comprising improvements to cycle 
and pedestrian access  

SCC Circa 
£597k 

CIL/s.106/LTP – not 
allocated 

£597k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/31 Kingswood Local area package of measures Package of 4 separate projects 
including cycle parking, 
pedestrian,cycle & highway safety 
measures 

SCC/RBBC/ 
developers 

Circa 
£78k 

CIL/s.106/LTP – not 
allocated 

£78k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/32 Tadworth Local area package of measures Package of 6 separate projects 
comprising pedestrian crossing 
improvements, pedestrian/cycle 
safety, cycle parking and improved 
accessibility to train station 

SCC/RBBC/ 
developers 

Circa 
£85k 

CIL/s.106/LTP – not 
allocated 
 

 

£85k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/33 Tattenham 
Corner 

Local area package of measures Package of 8 separate projects 
comprising pedestrian crossing 
improvements, pedestrian/cycle 
safety, cycle parking and improved 
accessibility to rail station and bus 
services 

SCC/RBBC/ 
developers 

Circa 
£164k 

CIL/s.106/LTP – not 
allocated 

£164k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

1/34 Walton on 
the Hill 

Local area package of measures Package of 4 separate projects 
including cycle links, highway and 
pedestrian safety 

SCC/RBBC/ 
developers 

£139k CIL/s.106/LTP – not 
allocated 

£139k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  
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1/35 Woodhatch Local area package of measures Package of 8 separate projects 
comprising pedestrian crossing 
improvements, pedestrian/cycle 
safety, cycle parking and improved 
accessibility to bus services 

SCC/RBBC/ 
developers 

Circa 
£145k 

CIL/s.106/LTP – not 
allocated 

£145k Medium/long 
term: from 
2016 

Insufficient CIL funds 
collected 

To be delivered/prioritised on a 
rolling basis as/where CIL funds are 
available and relevant development 
sites come forward 

3  

GREEN INFRASTRUCTURE 

1/36 Borough 
wide 

Allotment provision High waiting lists for allotment 
facilities will be exacerbated by new 
development. The PPG17 study 
identifies a current shortfall or 4.10 
ha based on 10 ha/1,000 people 
standard 

RBBC/Horley 
Town Council 

£250k RBBC, CIL/s106 – not 
allocated 

£250k Unknown Suitable sites not found No contingency as this is a not a 
statutory function.  Waiting lists may 
continue to grow 

3  

1/37 Mole Gap 
to Reigate 
Escarpment 
SAC 

Mitigation of effects of 
population growth on the SAC 

Habitats regulation assessment of 
Core Strategy identifies measures 
required to avoid effects on SAC – 
this approach is agreed with Natural 
England  

RBBC/Surrey 
Wildlife 
Trust/National 
Trust/Downland
s Countryside 
Management 
Project 

£60k CIL/s106/C’side funding 
– not allocated 

£60k  Throughout 
plan period 

insufficient funding C’side funding from revenue 2 Schemes will be finalised 
through the Green 
Infrastructure Strategy 

1/38 Borough 
wide 

Parks and Gardens There is an identified need for 1.5 ha 
in the north of the Borough 

RBBC £450k CIL/s106 – non allocated £450k Unknown Insufficient funding None 3 Schemes will be finalised 
through the Green 
Infrastructure Strategy 

1/39 Borough 
wide 

Natural/semi-natural green space The PPG17 identifies that ANGST 
standards are not met in the 
Borough. In particular, the need for 
space close to housing developments 

RBBC/Surrey 
Wildlife 
Trust/Downland
s Countryside 
Management 
Project/Gatwick 
Green Space 
Partnership 

£70k CIL/s106 – non allocated £70k Unknown insufficient funding 
Need to consider 
minimising risk of bird 
strike in proximity to 
Gatwick Airport 

None 3 Schemes will be finalised 
through the Green 
Infrastructure Strategy 
 

1/40 Borough 
wide 

Green Corridors (wildlife) Due to an increase in fragmentation 
of habitats in Surrey there exists 
opportunities to improve connectivity 

RBBC/SCC £50k RBBC – non allocated £50k Unknown insufficient funding None 3 Schemes will be finalised 
through the Green 
Infrastructure Strategy 

1/41 Borough 
wide 

Green Corridors (accessibility) The PPG17 identifies the need to 
maximise accessibility to open spaces 
especially in Redhill 

RBBC/SCC £50k RBBC – non allocated £50k Unknown insufficient funding 
Need to consider 
minimising risk of bird 
strike in proximity to 
Gatwick Airport 

None 3 Schemes will be finalised 
through the Green 
Infrastructure Strategy 

1/42 Borough 
wide 

Outdoor sports (multi-functional 
provision) 

There is a current deficit of outdoor 
sport, particularly accessible sport. 
There is a need for 28 ha by 2027 

RBBC £6m CIL/s106 – non allocated £6m Unknown suitable sites not found, 
insufficient funding 

None 3 Schemes will be finalised 
through the Green 
Infrastructure Strategy 

1/43 Borough 
wide 

Indoor sport Sport England standard  means that 
there is a need for more indoor sport 
facilities, particularly health and 
fitness stations in the south of the 
Borough 

RBBC/commerci
al operator 

£1m CIL/Revenue 
funding/private 
development – non 
allocated 

£1m Unknown not commercially 
viable/insufficient 
funding 

None 3 Reveiw of leisure facilities 

1/44 Borough 
wide 

Amenity space To meet the increase in population to 
2027 there is need for a further 10 ha 
of amenity space 

RBBC £900k CIL/s106 – non allocated £0.9m Unknown insufficient funding 
Need to consider 
minimising risk of bird 
strike in proximity to 
Gatwick Airport 

None 3 Schemes will be finalised 
through the Green 
Infrastructure Strategy 

1/45 Borough 
wide 

Children’s and young people 
provision 

Based on FiT standard, there is a need 
for 5 ha to meet growth to 2027; 
particularly the provision of 
0.25/1,000 people of 
formal/equipped areas 

RBBC £2m CIL/s106 – non allocated £2m Unknown suitable sites not found, 
insufficient funding 

None 3 Schemes will be finalised 
through the Green 
Infrastructure Strategy 
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2/1 Horley NE 
and NW 
sectors 

Flood and drainage measures 
(Sustainable Urban Drainage 
Systems) 

To reduce on and off site flood risk   Delivery by the 
respective 
development 
consortia.  

Unknown Developer funded  0 Surface water drainage strategies have 
been developed as part of the outline 
planning application process. The detailed 
design of measures will be approved 
through Reserved Matters. The respective 
Development Consortia will implement 
measures on site as part of their build 
programme.  
 

Low risk Implementation overseen by 
both the Borough Council, the 
lead local flood authority (Surrey 
County Council) and the 
Environment Agency.  

1 SuDS implementation 
has begun in the NE 
sector 

2/2 Horley NE 
and NW 
sectors 

Flood plain compensation To reduce on and off site flood risk   Delivery by the 
respective 
development 
consortia 

Unknown Developer funded 0 Surface water drainage strategies have 
been developed as part of the outline 
planning application process. The detailed 
design of measures will be approved 
through Reserved Matters. The respective 
Development Consortia will implement 
measures on site as part of their build 
programme.  
 

Low risk Overseen and approved by 
Environment Agency 

1 Flood plain 
compensation has been 
carried out for the NES. 

2/3 Horley 
Town 
Centre 

Town centre public realm 
improvements (improvements to 
streets, safety, environment, 
lighting, crossings etc) 

To support the regeneration of the 
town centre 

Delivery by a 
partnership of 
RBBC and  
SCC 

Approx 
£3m  

S106 and NGP 
funding 

0 Two phases of public relam works have 
been implemented to date and a further 
phase will be delivered in 2012/13. 
 

Low risk 
 

Works dependent on detailed 
design and safety audit  

2  

2/4 Horley NE 
and NW 
sectors 

Delivery of recycling centres (NW 
x 3; NE x 1) 

To provide dedicated on-site recycling 
facilities for the Horley sectors 

Delivery by 
development 
consortia. 
Managed by 
RBBC.  
 
 

Unknown S106 planning 
obligations  

0 To be implemented in medium-term at 
Horley NE and long-term at Horley NW as 
the neighbourhoods are built out. 

Low risk Dependent on rate of build out 2  

2/5 Horley NE 
and NW 
sectors 

Delivery of on-site CCTV To provide CCTV in neighbourhood 
centres  

Delivery by 
development 
consortia. 
Managed by 
RBBC.  
 
 

Circa 
£200,000 

S106 planning 
obligations 

0 Delivery at NE sector in medium-term; 
delivery at NW sector in longer-term as 
the neighbourhoods are built out. 
 
 
 
 

Low risk  Dependent on rate of build out 3  

2/6 Horley NE 
and NW 

Renewable energy provision To support the development of the 
NE and NW sectors 

 Delivery by 
development 
consortia 

Unknown Developer funded 0 NE sector to be delivered in the short-
term; NW sector in the long-term 

Low risk Dependent on detailed design  3  

2/7 Horley Real time passenger transport  
information terminals in the 
town centre and the NE/NW 
sectors 

To support the additional bus services 
linking the town centre with the 
NE/NW sectors 

Delivery by SCC Circa 1m S106 planning 
obligations 

0 RTPI to facilitate the Fastway 20 service 
from the NES to the town centre has been 
installed. RTPI to facilitate high quality bus 
service to NWS to be delivered in medium 
term 

Low risk None 3  

2/8 Horley Bus priority route (core route) To  facilitate the  bus services linking 
the town centre with the NE/NW 
sectors 

SCC Circa 
£4.3m 

S106 planning 
obligations 

0 Schemes including Longbridge 
roundabout and A23/Massetts Road have 
been implemented 

N/a N/a 2  

2/9 Horley NWS bus route works (non-core 
route) 

To facilitate the new bus service to 
the NW sectors 

SCC  Circa 
£700,000 

S106 planning 
obligations 

0 Dependent on build out of sector Low risk The exact work will be  
dependent on the  route of bus 
service.  

2  

2/10 Horley NE 
Sector  

NES bus service To provide high quality bus services 
for the residents of the new 
neighbourhood to support modal 
shift 

SCC in 
partnership 
with bus 
operator 

Circa 
£2m 

S106 planning 
obligations 

None unless 
the bus 
service does 
not become a 
commercial 
service 

Fastway 20 service commenced in 2005 Low risk   2  

2/11 Horley NW 
sector 

NWS bus service   To provide high quality bus services 
for the residents of the new 
neighbourhood to support modal 
shift 

SCC in 
partnership 
with bus 
operator 

Circa 
£3m 

S106 planning 
obligations 

None unless 
the bus 
service does 
not become a 
commercial 
service 

 Implementation dependent on build out 
of sector and procurement process but 
likely to be circa 100th occupation 

Low risk  
Successful procurement 

2  

2/12 Horley Community transport services To provide transport services for 
those in need sport 

SCC in 
partnership 
with bus 
operator 

Circa 
£500,000 

S106 planning 
obligations 

0 Medium to long-term delivery Low risk Successful procurement 2  
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2/13 Horley Horley interchange To provide improved rail/bus 
interchange at Horley station 

SCC/Network 
Rail/Southern 
Rail 

Circa 
£2m 

Network Rail/ 
Southern/S106 
planning 
obligations 

0 Major works already complete; minor 
works outstanding. Expected completion 
in medium-term 

Low risk  2 Rail Business Award for 
Station Excellence 

2/14 Horley Cycle and pedestrian facilities 
 

To improve the cycle and pedestrian 
network to connect the town centre 
and the new neighbourhoods with 
the wider Horley area 

SCC  £1.3m S106 planning 
obligations 

0 From short to long-term Low risk Dependent on S106 and the 
exact design/layout of the 
network. 

2  

2/15 Horley NE 
and NW 

New access routes, junction 
improvements and traffic 
calming schemes as set out in 
Table 8 

To support the increase in population 
in the sectors and the resultant 
increase in road users 

SCC/Developme
nt Consortium 

£11m S106 0 Short to long-term – see comments for 
specific schemes 

Low risk Section 278 and 38 awaiting 
approval. Safety audits are 
outstanding. Dependent on S106 

2  

2/16 Horley Outdoor sports provision To provide dedicated outdoor sports 
provision to meet the needs of an 
expanded population  

RBBC £4.5m S106 planning 
obligations 

0 Medium to long-term Medium risk Local Plan identified proposed 
Town Park site, however if this 
cannot be acquired, site may 
delivered in NW sector Riverside 
Green Chain 
 

2  

2/17 Horley NW Allotments To provide additional allotment 
provision  

Development 
Consortium 

 
Unknown 

S106 planning 
obligations 

0 Short to medium-term Low risk  3 The first allotment site 
for the NES will be 
delivered in 2012 

2/18 Horley Riverside Green Chain 
 

To provide informal recreation space 
and to safeguard and enhance the 
riverine environment  

Development 
Consortium 

£2.5m S106 planning 
obligations 

0 Medium to long-term Low risk Dependent on build out 
programme for both sectors 

2 Detailed design 
underway for the NES  

2/19 Horley NE 
and NW 
 
 

Local  
retail provision  (NE/NW) 

To provide local shops and services 
for residents in NE and NW sectors 
 
 
 
 

Development 
Consortium 

Unknown  Developer funded 0 Medium to long-term Low Market conditions will determine 
build-out rates and thus when 
retail units are constructed 

3  

2/20 Horley NE 
and NW 

Provision of two primary schools To provide primary provision for 
education facilities to support 
residents of NE and NW sectors 

SCC Approx 
£12m 

S106 planning 
obligations - 
£10m 

£2m Medium to long-term Low Dependent on design, build-out 
programmes and securing 
promoter for each school as well 
as SCC accepting land offered in 
S106 agreements 

1  

2/21 Horley NE 
and NW 

Provision of two community halls To provide community facilities for 
NE and NW sectors 

RBBC £1.5m  S106 planning 
obligations 

0 Medium to long-term Low Dependent on who manages the 
facilities 

2  

2/22 Horley East Secondary School provision  To enhance  secondary school 
provision  

SCC £6.8m  S106 planning 
obligations 

0 Medium to long-term Low  1  

2/23 Horley NE 
and NW 

Delivery of play space including a 
LAP, LEAP, MUGA/NEAP and 
additional play space 

To provide play space for NE and NW 
sectors 

Development 
Consortium 

Circa  
£3.5m  
(includin
g 
maintena
nce) 

S106 planning 
obligations 

0 NE in the short to medium-term and NW 
in the medium to long-term 

Low Market conditions will determine 
build-out rates and reserved 
matters approval 

2  

2/24 Horley New leisure centre To provide new indoor sporst 
provision for residents of Horley  

RBBC Circa£9m S106/RBBC 0 Completed 2012 Low None 2  

2/25 Horley 
NE/NW 

Day provision To provide enhanced day centre 
provision  

RBBC Circa£20
0,000 

S106 planning 
obligations 

0 Medium to long-term Low None 3  

2/26 Horley NW New GP and dentist surgery in 
NW sector 

To provide improved healthcare 
facilities  

Development 
Consortium 

Unknown S106 planning 
obligations 

Not costed Long-term Medium Dependent on PCT. Uncertain 
due to proposed changes to PCTs 

2  

2/27 Horley NW Delivery of a faith centre To provide a site for local community 
based religious groups 

Development 
Consortium  

Unknown S106, 
Development 
Consortium to 
provide site and 
faith group to 
manage  

Not costed Long-term Low Dependent on ability of faith 
sectors to raise funds  

3  

2/28 Horley 
town 
centre 

New library  To improve community facilities in 
the town centre 

SCC £3m SCC funding 
allocated 

0 Medium to long-term  Dependent on SCC finding new 
site and securing it for delivery 

3  

2/29 Horley 
town 
centre 

Horley Young People’s Centre To provide a community facility for 
young people in Horley 

SCC £2.7m SCC funded 0 Facility complete  N/a N/a 3  

2/30 Horley 
town 

Air Quality Monitoring Area 
Management Plan 

Action Plan of works published in 
2007 in response to rising non-airport 
related pollution. 

RBBC Unknown RBBC funds, 
CIL/s106 

Not costed 5+ years Insufficient funding, 
measures prove 
insufficient 

Accept poorer air quality 3  
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SCHEDULE 3: MERSTHAM REGENERATION INFRASTRUCTURE 
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3/1 Merstham Community hub To provide improved community 
facilities for the residents of 
Merstham estate 

RBBC/SCC/RHT. 
Long-term 
management of 
the hub has not 
been 
determined 

£1.1m NGP (£520,000) 
s106 (£180,000) 
RBBC (£50,000) 
SCC – not 
allocated 

£0.35m Expected to be 
delivered by 
end 2013/14 

Potential for partner 
organisation to pull out 
of development 

10% contingency funding was 
included in the original approval to 
RBBC Executive 

1  

3/2 Merstham Public realm improvements 
(e.g.highway improvements, 
traffic calming, access routes) 

To support the regeneration of the 
Merstham estate area 

Raven Housing 
Trust 

£100k RHT/SCC - non 
allocated 

£100k Initial work to 
begin in 
2013/14; 
completion by 
the end of 2015 

Works are dependent on 
the housing and 
commercial 
development in the 
estate 

The scheme is dependent on the 
finalisation of agreement with 
development partner and RHT  

2  

3/3 Merstham Conservation work to improve 
green spaces, protect woodland 
and increase biodiversity 

To provide improved green spaces for 
the Merstham area 

The People and 
Wildlife Service 
of Surrey 
Wildlife Trust 

£50k HLF bid – non 
allocated 

£50k Works are 
completed on a 
five year 
strategic plan 
basis 

None None 3  

 

 

SCHEDULE 4: PRESTON REGENERATION INFRASTRUCTURE 

No. LOCATION SCHEME NEED FOR SCHEME LEAD DELIVERY 
AGENCY/ 
MANAGEMENT 
ORGANISATION 

COST FUNDING 
ARRANGEMENTS 

GAPS IN 
FUNDING 

DELIVERY 
PHASING 

RISKS CONTINGENCIES/ DEPENDENCIES CRITICALITY 
1=priority 
2=important 
3=desirable 

Comments 

4/1 Merland 
Rise 
Recreation 
Ground 

Recreation ground 
enhancements  

To improve the quality of the open 
space and youth/play facilities  to 
improve social and health outcomes 

RBBC £110k RBBC funded 0 Following 
capital receipt 
from sale of 
development 
sites 

Assets sold at poor price Depends on asset sales.  
Contingencies: reduce scope of 
improvements; seek additional 
external funding 

3  

4/2 Banstead 
Leisure 
Centre 

Leisure Centre rebuild/ 
refurbishment 

Improved leisure facilities serving the 
north of the borough important to 
ensure successful community and 
health outcomes 

RBBC (GLL 
managed site) 

£6.5m RBBCl budget allocated  0 Target 
completion 
date 2014 

Other council projects 
take priority 

Planning permission 2  

4/3 Banstead 
Leisure 
Centre/ 
Community 
Centre 

Enhanced Community and youth 
facilities 

To provide a venue for  community 
activities (including Youth Club) 

RBBC, SCC (GLL) £1.5m Asset sale funds 0 Specifications 
agreed by Dec 
2011 

Insufficient funds for 
new facility 

Include within leisure centre 
development and/or Investigate 
sharing community  facilities with 
Church 

2  

4/4 Merland 
Rise 

CHP/ District Heating To help enable development to meet 
carbon reduction standards 

RBBC/ 
regeneration 
partners 

£200k RBBC may need to provide 
seed funding – non 
allocated 

£200k In line with 
site/leisure 
centre  
development 

Cost and viability  Feasibility of a scheme will require 
detailed assessment 

3  

4/5 Football 
Club 

Improved Astroturf facilities To provide better facilities for young 
people and help enable residents to 
live active lifestyles 

Banstead 
Athletic 
Football Club,  

Circa 
£500k 

Linked to  site lease 
negotiations and  Leisure 
Centre development 

0 Unknown Lease arrangements, 
planning permission 

Reduced scheme progressed 3  

4/6 De Burgh 
site 

Local Area for Play (LAP) Play area needed to cater for young 
children in new development 

RBBC, 
developer 

Circa 
£50k 

Provided by developer 0 In line with site 
development 

Developer distress Requires inclusion in Planning 
Framework to enforce at 
application/build stage 

3  

4/7 Preston Improvements to parking, 
pedestrian access and public 
realm 

Identified in Masterplan to 
accommodate housing growth and 
improve quality of life for residents 

RBBC/SCC Circa 
£5.9m 

RBBC/SCC assest sales –  0 Following 
capital receipt 
from sale of site 

Subject to planning 
Property market 
conditions 

Agree Planning Framework, including 
prioritization of schemes 

2  

4/8 B2221/ 
A240 
Junction 

Junction widening with left turn 
lanes 

Traffic modeling shows that this 
junction is already at capacity and will 
not be able to accommodate new 
growth without alteration 

SCC £500k Asset sale funds/ S106 0 Following 
capital receipt 
from sale of site 

Subject to planning 
Property market 
conditions 

Agree Planning Framework 
Development conditional on delivery 
of scheme 

1  
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4/9 General Travel Strategy for new 
development 

Package of ‘soft’ measures to 
mitigate traffic impact from 
development 

Developer Not 
costed 

Developer funded as part 
of planning permission/ 
conditions 

0 In line with 
occupation of 
new 
development 

Developer distress CIL funding 2  

 

 

 

SCHEDULE 5: REDHILL REGENERATION INFRASTRUCTURE 

Sch/
No. 

LOCATION SCHEME NEED FOR SCHEME LEAD DELIVERY 
AGENCY/ 
MANAGEMENT 
ORGANISATION 

COST FUNDING 
ARRANGEMENTS 

GAPS IN 
FUNDING 

DELIVERY 
PHASING 

RISKS CONTINGENCIES/ DEPENDENCIES CRITICALITY 
1=priority 
2=important 
3=desirable 

Comments 

5/1 Various 
possibilities 

District Heating Network Energy 
Centre 

Allow the Council to contribute to 
creating a low-carbon future, taking 
advantage of opportunities within 
Redhill Town Centre. 

RBBC, 
Regeneration 
Forum, Private 
Sector, ESCO 

Not 
costed 

ESCO to provide, Site host 
needed 

0 2 years Lack of interest or 
viability from ESCO 
and/or site owners, Air 
Quality issues with stack 

No contingencies other than 
installation of biomass boilers for 
individual sites with modular capacity 
to allow future connection 

3 Preferred option is for an 
anchor site to host and 
construct in modular fashion to 
allow for expansion 

5/2 Redhill 
Town 
Centre 

Air Quality Monitoring Area 
Management Plan 

Action Plan of works is being 
developed in response to Redhill’s 
recent designation as an AQMA 

RBBC Not 
costed 

RBBC funds, CIL/s106 0 5+ years Conflict with 
Regeneration strategy 
development 

Action plan developed in consultation 
with Redhill Regeneration team 

2 Currently developing this  

5/3 Station 
Road (West 
End) 

Urban Realm Improvements  Improvements to the public realm to 
attract businesses and shoppers 

Developers, 
RBBC 

Circa 
£335k 

Hollybrook site developers 
to carry out works 

0 Spring 2012 None Underway 2  

5/4 Station 
Road (East 
End) 

Urban Realm Improvements, new 
paving, better pedestrian access 

Improvements to the public realm to 
attract businesses and shoppers and 
improve pedestrian accessibility 

RBBC Up to 
£800k 

NGP funding already 
committed 

0 2-3 years None None 2  

5/5 Warwick 
Quadrant 

Move shopfronts forward Improvement to public realm and 
increase retail floorspace 

Aviva (head 
lessee) 

Unknown As part of private 
redevelopment 

0 Long term 5+ 
years 

Aviva do not progress 
project 

Planning permission. 3  

5/6 London 
Road 

Urban Realm Improvements – 
Harlequin canopy and London 
Road declutter 

Supermarket expansion/development  Aviva/ 
Sainsbury’s 

850k Developer to carry out as 
part of planning 
permission.  

0 2 years Supermarket does not 
progress plans. 

None 2  

5/7 Cromwell 
Road 

Urban Realm Improvements Relatively deprived area in need of 
physical improvements for residents 
and to attract investment by 
shops/businesses. 

RBBC/private 
sector partners 

£0.5m 
est 

CIL/s106 – non allocated £0.5m Mid term circa 
5 years 

Planning permission, site 
viability 

Depends upon development at 
Cromwell Road 

2  

5/8 Between 
Reading 
Arch Rd 
and High 
Street 

Urban Realm Improvements Need to improve the connectivity 
under the railway bridge to connect 
the important Reading Arch Road site 
to the shopping area of the Town 
Centre 

RBBC/SCC £0.5m 
est 

 CIL/s106 linked to future 
development on Brighton 
Road – non allocated 

£0.5m Long term – 5+ 
years 

Development on 
Reading Arch Road does 
not progress at sufficient 
scale 

Depends on development at Reading 
Arch Road.  Cooperation from rail 
bridge owner.  No contingencies. 

2  

5/9 Various 
town 
centre 
locations 

“Grot Spots” initiative to improve 
physical appearance and function 
of 12 specified sites within the 
town centre area 

Series of small and medium scale 
measures which together can make a 
large difference to the quality of the 
environment 

RBBC, SCC, 
private sector 
partners 

Up to 
circa 
£250k 

Small scale operations 
absorbed mostly within 
revenue-funded activities 
by RBBC & SCC.  Private 
sector voluntary 
contributions. 

0 Short/mid term 
1-5 years 

Availability of funding, 
securing agreement over 
sites in multiple 
ownership 

None 2  

5/10 Station 
Underpass/
Noke Drive 

Urban realm improvements: 
reduction from 3 highway lanes 
to 2. 

Important ‘entrance’ to town centre 
but currently unsightly. 

RBBC/SCC £50k+ LSTF funding 0 From 2013 Safety audit and detailed 
feasibility study yet to 
be carried out 

Depends on progression of 5/27 & 
5/28 below to release highway 
capacity 

1/2  

5/11 High St/ 
Marketfield 
Way 

Urban realm improvements: 
footway upgrade. 

Improve pedestrian connectivity as 
part of the Balanced Network scheme 

RBBC/SCC £100k est LSTF funding 0 Short/mid term 
1-5 years 

Cost and viability  2  

5/12 Redstone 
Hill/ 
Marketfield 
Way 

Urban realm improvements: 
footpath upgrade 

Improve pedestrian/cycle 
connectivity from potential new car 
park to town centre 

RBBC/SCC/ 
Network Rail 

£100k est LSTF funding 0 Short/mid term 
1-5 years 

Cost and viability  2  
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5/13 Marketfield 
Way 

Flood attenuation works To mitigate surface water flood risk 
to enable delivery of a scheme on site 

Developer £300k Developer to pay 0 Short-mid term 
following 
approval of a 
viable scheme 
and willing 
developer 

Cost and viability Redevelopment of Marketfield Way 
cannot go ahead without this 

1  

5/14 Gloucester 
Road 

Flood attenuation works To mitigate surface water flood risk 
to enable delivery of a scheme on site 
and improve the flood resilience of 
the wider town centre 

RBBC/ 
Developer 

Unknown Developer to pay 0 Following site 
sale to 
developer and 
approval of a 
viable scheme 

Cost and viability Redevelopment of Gloucester Road 
site cannot go ahead without this 

2  

5/15 Colebrook 
Site 

Flood attenuation works To mitigate flood risk from Redhill 
Brook to enable delivery of a scheme 
on site and improve the flood 
resilience of the wider town centre. 

SCC/Developer Unknown Developer to pay 0 Following site 
sale to 
developer and 
approval of a 
viable scheme 

Cost and viability Redevelopment of site site cannot go 
ahead without this 

2  

5/16 Memorial 
Park 

Recreational Facilities Improvements to the Toilets, Café, 
Replanting 

RBBC £0.5m 
est 

£50k S106 funds, 
otherwise no allocations 

£0.45m 3 years HLF bid fails Depends on completion of Phase 1 
flood works & success of HLF bid 

2  

5/17 Memorial 
Park 

Drainage and Flood Attenuation Flood storage and attenuation works 
within Park are an opportunity to 
help mitigate flooding within the 
Town Centre 

RBBC, 
Environment 
Agency 

£570k NGP funds already 
committed 

0 Decision by 
Spring 2012, 
completion by 
Spring 2013 

Low risk – funding 
already committed 

Depends on cost/benefit analysis.  
Non progression requires individual 
site-by-site flood attenuation works 

2  

5/18 Memorial 
Park 

Park and Green Space 
Improvements 

Rehabilitation of the park 
environment following flood 
attenuation works 

RBBC £30k Funds committed 0 Immediately 
following 
completion of 
12 above. 

Low risk – funding 
already committed 

Depends on completion of Phase 1 
flood works 

2  

5/19 Redhill Parking Management Measures Package of measures to manage 
parking within the town as a whole. 

RBBC, SCC, 
private sector 
partners 

£200k LSTF bid/NGP/ CIL/s106 £200k 2-3 years LSTF bid unsuccessful 
and funds are prioritised 
elsewhere 

Political support for measures 
chosen/adopted. 

2 RBBC currently consulting on 
measures 

5/20 Town 
Centre 

New style urban substations Smaller, sleeker substations in urban 
areas with less land-take and 
maintenance 

UK Power 
Networks 

£90k UK Power Networks, 
possible SCC involvement 

0 1 year Insufficient funding Success of pilot project with shell in 
place 

3  

5/21 Marketfield 
Way 

Move electricity substation Substation is currently located within 
developable part of site 

UK Power 
Networks 

£400k+ RBBC - funding linked to 
sale of Marketfield Way 
site 

0 Short/mid term 
1-5 years 

Low risk May not be necessary to replace if 
5/20 above is progressed.  Removal 
necessary to enable marketfield Way 
development 

1/2 Necessary to enable 
development at Marketfield 
Way 

TRANSPORT 

5/22 Various Electric charging points Will promote greater use of electric 
vehicles and also address air quality 
issues 

RBBC/UK Power 
Networks 

Up to 
£50k per 
station 

Unknown £50k In line with 
development of 
regeneration 
sites 

Unviable due to existing 
electricity infrastructure 

Early work with developers and 
power providers to build EV charging 
points into redevelopment proposals 

3  

5/23 Redhill Roll out of sustainable towns 
toolkit: Bus corridor 
improvements 

Measures to encourage modal shift 
and decrease car reliance.  
Complementary to “hard” highway 
schemes 

RBBC/SCC £2.4m LSTF funding 0 Within 5 years Bid unsuccessful in 
whole or in part 

Funds may alternatively be drawn 
from CIL/s.106 contributions, other 
Council budgets if LSTF bid is 
unsuccessful, although this would 
significantly reduce the scope of the 
package of measures. 

2  

5/24 Redhill Roll out of sustainable towns 
toolkit: Walking & Cycling 
measures, Multi-modal transport 
access hub 
 

Measures to encourage modal shift 
and decrease car reliance.  
Complementary to “hard” highway 
schemes 

RBBC/SCC £550k LSTF funding 0 Within 5 years Bid unsuccessful in 
whole or in part 

Funds may alternatively be drawn 
from CIL/s.106 contributions, other 
Council budgets if LSTF bid is 
unsuccessful, although this would 
significantly reduce the scope of the 
package of measures. 

1/2  

5/25 Redhill Roll out of sustainable towns 
toolkit: EVs & associated 
infrastructure, Community 
transport measures, Community 
hub (cycling) 
 

Measures to encourage modal shift 
and decrease car reliance.  
Complementary to “hard” highway 
schemes 

RBBC/SCC £3.13m LSTF funding 0 Within 5 years Bid unsuccessful in 
whole or in part 

Funds may alternatively be drawn 
from CIL/s.106 contributions, other 
Council budgets if LSTF bid is 
unsuccessful, although this would 
significantly reduce the scope of the 
package of measures. 

1/2  

5/26 Princess 
Way 

Signalised exit from Sainsbury’s Signals regulating flow along will 
enable easier egress from Sainsbury’s 
car park and reduce problems at the 
Lombard roundabout 

Sainsbury’s £100k Sainsbury’s 0 1-2 years Sainsburys does not 
progress scheme 

. 1/2 This forms part of the Balanced 
Network package of transport 
measures 
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5/27 Lombard 
Roundabou
t 

Balanced Network: Lombard 
Roundabout reconfiguration 

Package of measures to provide a 
comprehensive solution to Redhill’s 
traffic issues whilst providing cycle, 
pedestrian & urban realm 
improvements 
 

RBBC/SCC Circa 
£200k 

RBBC/SCC – none allocated £200k Commence 
2013 

Bid failure.  Absence of 
traffic measures is a 
constraint to growth 

Linked to 5/28 below.  Investigate 
subsequent bidding opportunities 
and/or use of alternative resources 
for funding in event of GPF bid 
failure. 

1 This forms part of the Balanced 
Network package of transport 
measures 

5/28 A25 in 
town 
centre 

Balanced Network: A25 two-way 
working 

Package of measures to provide a 
comprehensive solution to Redhill’s 
traffic issues whilst providing cycle, 
pedestrian & urban realm 
improvements 

RBBC/SCC Circa 
£750k 

RBBC/SCC – none allocated £750k Commence 
2013 

Bid failure.  Absence of 
traffic measures is a 
constraint to growth 

Linked to 5/27 above.  Investigate 
subsequent bidding opportunities 
and/or use of alternative resources 
for funding in event of GPF bid 
failure.  Requires cooperation from 
Belfry Centre. 

1 This forms part of the Balanced 
Network package of transport 
measures 

5/29 Station 
Roundabou
t 

Balanced Network: 
Reconfiguration of pedestrian 
crossings, reduction of diameter 
from 33m to 15m 

Reduction in road/vehicle dominance 
and improvement of linkages/desire 
lines between rail station and town 
centre 

RBBC/SCC Circa 
£700k 

RBBC/SCC – none allocated £700k Commence 
2013 

Bid failure.  Absence of 
traffic measures is a 
constraint to growth 

Depends on XX & XX above to release 
sufficient highway capacity to carry 
out this scheme. 

1 This forms part of the Balanced 
Network package of transport 
measures 

5/30 Marketfield 
Way 

Toucan Crossing Improvement of pedestrian linkage 
from Redstone Hill to town centre 

RBBC/SCC Circa 
£60k 

RBBC/SCC – none allocated £60k By 2016 Bid failure Depends on XX & XX above to release 
sufficient highway capacity to carry 
out this scheme. 

2 This forms part of the Balanced 
Network package of transport 
measures 

5/31 Redstone 
Hill 

Mini roundabout Improve traffic flow and safety at 
junction 

RBBC/SCC Circa 
£75k 

RBBC/SCC – none allocated £75k    2 This forms part of the Balanced 
Network package of transport 
measures 

5/32 Longmead 
Centre 

Relocation of community 
facilities from Cromwell Road 

Redevelopment at Cromwell Road 
will displace community facilities 
which require accommodation 
elsewhere 

RBBC/SCC £1m est RBBC/SCC/RHT – none 
allocated 

£1m In line with 
development of 
regeneration 
sites 

Longmead centre not 
suitable 

Alternative accommodation must be 
found for community facilities 

2  

5/33 Warwick 
Quadrant 
South 

Refurbishment of the Harlequin 
Theatre and Cinema 

Works needed to maintain town 
centre entertainment facility and 
attract more visitors 

RBBC £300k RBBC funding allocated 0 1-2 years None No contingencies/dependencies 3  

5/34 Rail Station New “Platform 0” on west side of 
line 

Improve service capacity and address 
current bottleneck at Redhill.  Allow 
12+ car trains to stop 

Network Rail £8m Within Network Rail’s 
business plans 

0 Expected to 
commence 
2014 or earlier 

Low risk – within NW’s 
business plan and 
funding already partially 
committed 

No contingencies 2  

5/35 Rail Station New station, or substantial 
remodeling of the existing. 

Create a more appropriate gateway 
to Redhill, improving capacity and 
customer experience at this rail 
network node. 

Network Rail £8.6m To be arranged within 
Network Rail’s business 
plans 

0 Medium term 
circa 5 years 

Medium Risk No contingencies 2 Would be linked to 
redevelopment of station car 
park site 

5/36 Rail Station Station refurbishment Package of improvements needed to 
enhance customer experience at the 
station 

Southern Rail Circa 
£14.5m 

Southern Rail internal 
funds – Redhill will receive 
an allocation from the 
fund. 

0 All projects 
complete by 
December 2013 

Low risk No contingencies – project 
prioritization will take place according 
to level of funding 

2  

5/37 Rail Station Lift from entrance level to 
platforms 

Installation of lift for less mobile 
passengers, or those with heavy 
luggage 

Southern Rail £700k Subject of Access for All 
Fund bid to DfT 

0 2012/13 Engineering difficulties . 2 Access for All funding bid was 
successful 
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