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1. Introduction 

1.1 The Planning and Compulsory Purchase Act 2004 (as amended by the Planning Act 
2008 and the Localism Act 2011) requires a Local Planning Authority to prepare and 
maintain a Local Development Scheme (LDS). The LDS must set out the scope, and 
timetable for production/review, of Local Plan documents. 

1.2 The Town and Country Planning (Local Planning) (England) Regulations 2012 (as 
amended in 2017) also requires local planning authorities to complete a review of Local 
Plan documents every five years, starting from the date of their adoption, to determine 
whether they require updating. 

1.3 This LDS supersedes the last version that was agreed in June 2019. 

1.4 Following changes in legislation in 2011 and 2012 there is no longer a requirement for 
Local Planning Authorities to specify the timetables for producing other planning policy 
documents (such as Supplementary Planning Documents (SPD), the Community 
Infrastructure Levy (CIL) and the Statement of Community Involvement (SCI)) in the 
LDS. 

1.5 This LDS was approved by the Council on 27 October 2022 and is brought into 
immediate effect. A glossary of terms is provided at Annex 1. 

2. Policy context 

Legislation 

2.1 The Planning and Compulsory Purchase Act 2004: This Act introduced requirements for 
the preparation of planning policy documents across England and Wales. This included 
requirements for Local Planning authorities to prepare Development Plan Documents 
(DPDs), a Statement of Community Involvement, and a Local Development Scheme. 

2.2 The Localism Act 2011: This Act introduced further changes to the planning system, 
including the abolition of regional spatial strategies, the introduction of a new duty to 
cooperate on local authorities, and new arrangements for neighbourhood planning. 

2.3 The Town and Country Planning (Local Planning)(England) Regulations 2012 (as 
amended): These regulations prescribe the form and content of a Local Plan documents 
and the Policies Map, and set out the procedural arrangements for preparing Local 
Plans. As above, these regulations also prescribe that local planning authorities must 
review local development documents, including Local Plan documents and the SCI, 
within five years of their adoption to determine whether they require updating. 

2.4 All legislation is available to view at www.legislation.gov.uk/. 

www.legislation.gov.uk


    

     
        

       
   

        
          

    
   

   
         

   
   

  
    

 

    

    
      

       
  

 

National policy and guidance 

2.5 National Planning Policy Framework (NPPF): The NPPF was published in July 2021. It 
requires that local authorities plan positively to meet the development needs of their 
area; and that each local authority should produce a Local Plan for its area. Local Plans 
should be based around a presumption in favour of sustainable development and should 
set out strategic priorities for the area which should look ahead over a minimum of 15 
years from adoption. The NPPF requires that plans are kept up-to-date, are based on 
joint working to address larger than local issues, and should provide a practical and 
deliverable framework within which decisions on planning applications can be made. 

2.6 National Planning Practice Guidance (NPPG): The NPPG provides more detail about 
how the NPPF should be applied in practice. It provides more information about the 
process for preparing Local Plans, including evidence gathering, sustainability appraisal 
and public consultation. 

2.7 The NPPF is available online at: www.gov.uk/government/publications/national-
planning-policy-framework--2 and NPPG is available online at 
www.gov.uk/government/collections/planning-practice-guidance 

The current Development Plan for Reigate & Banstead 

2.8 Legislation and national planning policy require that decisions on planning applications 
are made in accordance with the Development Plan for a local area, unless material 
considerations indicate otherwise. The Development Plan in Reigate & Banstead 
currently comprises: 

a. The Core Strategy: The Reigate & Banstead Core Strategy was adopted on 3 July 
2014. It sets the overarching framework for planning and development in the 
borough until 2027, including the scale and location of growth. The Core Strategy 
was subject to review under Regulation 10A of the Town and Country Planning 
(Local Planning) (England) Regulations 2012 (as amended) which concluded that 
none of the policies within it required updating or modification. This review was 
adopted by the full Council at its meeting on 2 July 2019. The Core Strategy is 
available on the Council’s website at www.reigate-
banstead.gov.uk/planning-policy. 

b. The Development Management Plan (DMP) was adopted 26 September 2019. It 
includes site allocations and detailed policies for implementing the Core Strategy. 
The DMP and accompanying policies map can be found at: www.reigate-
banstead.gov.uk/development-management-plan 

c. Minerals and Waste Planning Documents: Minerals and waste plans covering the 
borough are prepared by Surrey County Council as the Waste and Minerals 
Planning Authority for the County, including this borough and form part of the 

www.reigate
www.reigate
www.gov.uk/government/collections/planning-practice-guidance
www.gov.uk/government/publications/national


     
    

 
   

 
     

 
 

    

    
  

   
         

       
 

     
 

  

        
        

  

         
      

 

  

    
        

       
 

Development Plan for the borough. The Surrey Minerals and Waste Development 
Framework comprises the following documents: 
(i) Surrey Waste Local Plan (2020) 
(ii) Surrey Minerals Plan Core Strategy and Primary Aggregates Development Plan 

Document (2011) 
(iii)Aggregates Recycling Joint Development Plan Document (2013). 

2.9 These are available at www.surreycc.gov.uk/land-planning-and-development/minerals-
and-waste 

Supplementary Planning Documents and Guidance 

2.10 The Council has adopted a range of Supplementary Planning Documents (SPD) and 
Supplementary Planning Guidance (SPG) to provide supporting information and 
additional detail on the implementation of policies included within adopted 
Development Plan documents. Whilst not part of the borough’s Development Plan, 
SPD and SPG are material considerations in the determination of planning 
applications. 

2.11 The Council’s adopted SPD and SPG are available on the Council’s website at: 
www.reigate-banstead.gov.uk/planning-policy 

Background evidence 

2.12 Local Plans are prepared drawing on a wide range of technical evidence, to ensure that 
future planning policies and decisions are based on robust and up-to-date evidence and 
information. 

2.13 Assessment of the implications of Local Plan documents is also required, including 
Sustainability Appraisal (SA), Strategic Environmental Assessment (SEA) and Habitats 
Regulations Assessment (HRA), and Plan Viability. Evidence and regulatory appraisal 
documents are available on the Council’s website at: www.reigate-
banstead.gov.uk/evidence 

3. New planning policy documents 

3.1 The following section provides a summary of the work planned on Local Plan documents. 
The key priorities are the preparation and adoption of an updated Local Plan. Timetables 
for the preparation of new/updated SPDs will be made available on the Council’s website 
where such documents are proposed. 

www.reigate
www.reigate-banstead.gov.uk/planning-policy
www.surreycc.gov.uk/land-planning-and-development/minerals


   

             
                
            
    

 
  

  

  

   

   

     
    

 

       

       

  

     

     

     
 

    

    
 

    

       

   

New Local Plan 

3.2 The current Local Plan Core Strategy and Development Management Plan (DMP) plan 
period ends in 2027. A new local plan is therefore proposed to be prepared covering the 
period 2024 - 2042 which will incorporate both strategic and development management 
policies including site allocations. 

3.3 

Overview 

Geographical area Borough-wide 

Description of content 

Strategic policies and detailed policies 
including development site allocations. 

Chain of conformity National Planning Policy Framework 

Type of document Development Plan Document 

Priority High 

Timetable and key milestones 

Preparatory work Until June 2023 

Regulation 18 Issues and Options 
consultation 

September to November 2023 

Regulation 18 Preferred Options 
consultation 

September to October 2024 

Regulation 19 publication September to October 2025 

Submission August 2026 



      

   

   

     

  

      
  

    

     

  

      
    

    
     

      
  

      
     

     
  

  

    

    

   

    

  

  

     
    

      
       

Examination August 2026 to February 2027 

Adoption July 2027 

Working arrangements 

Organisational lead Director of Place 

Political management 

Executive Member for Planning Policy and 
Place Delivery 

Development Management Advisory Group 

Overview and Scrutiny LDF Committee 

Internal resources 

Officers: Planning Policy team; Other Council 
officers, including from Development 
Management, Place Making, Economic 
Prosperity, Corporate Policy and Property. 

Members: All members input into plan 
preparation process. 

Financial: staff costs, costs associated with 
public consultation, printing and the 
examination process (Planning Inspector and 
Programme Officer) 

External resources 

External consultants as required 

Stakeholder and community groups 

Developers and landowners 

Duty to Cooperate bodies 

Infrastructure providers 

Stakeholder involvement 

Informal engagement with partners and 
stakeholders during preparatory work, 
including those organisations that fall within 
the scope of the General and Specific 



     
     

       
      

      
     

    
     

    
  

  

    

     
    

    
    
    

    
   

   

  

 

  

   

   

    
     

    
     

     
  

        

3.4 

Consultation bodies, and Prescribed Bodies 
for the Duty to Cooperate. 

Public consultation on Issues and Options and 
Preferred Options, including a range of 
consultation methods as described in the 
Statement of Community Involvement. 

Statutory publication consultation on 
issues of soundness and legal 
compliance, and involvement at 
Examination stage. 

Evidence 

Key pieces of evidence: 

Housing Needs Assessment, Gypsy and 
Traveller Needs Assessment, Employment 
Needs Assessment; Housing and 
Economic Land Availability Assessment 
(HELAA); Green Belt Assessment; 
Infrastructure Delivery Plan; Sustainability 
Appraisal; Habitats Regulations 
Assessment; Plan Viability. 

Policies Map 

Overview 

Geographical area Borough-wide 

Description of content 

Map illustrating geographically the 
application of policies within the 
adopted Development Plan, including 
local and national policy designations 
and local and county development 
allocations. 

Chain of conformity Any Development Plan Document 



       

  

     

  

      
       

      
 

   
 

 

    

  

  

  

   

     

  
     

   

  

    

    
     

  
      

      
     

Type of document Local Development Document 

Priority High 

Timetable and Key Milestones 

Preparatory work 

To be progressed on the same 
timetable as the new Local Plan and 
updated as required to incorporate any 
changes. 

Regulation 18 consultation 

Regulation 19 consultation 

Submission 

Examination 

Adoption 

Working Arrangements 

Organisational lead Director of Place 

Political management 
Executive Member for Planning Policy 
and Place Delivery 

Internal resources 

Officers: Planning Policy team 

Financial: Costs associated with 
printing and online interactive mapping. 

External resources 
External companies may be required to 
undertake printing of policies map and 
preparation of interactive online map. 



 

 
    

   
 

 

    

         
    

    

  

  

    
       

       
       

   
     

     

    
  

         
       

  

  
 

Stakeholder involvement 

Stakeholder engagement undertaken 
as part of preparation of associated 
Development Plan documents (over this 
period). 

Evidence 

Key pieces of evidence N/A 

4. Risk Assessment 

4.1 It is important to identify the risks that could affect the work programme set out in this 
LDS and consider how the risks may be minimised and mitigated. Identified risks are 
set out in Annex 2. 

5. Monitoring and Review 

Annual Monitoring Report 

5.1 The Council compiles an Authority Monitoring Report (AMR). Amongst other things this 
monitors progress against the milestones set out in the LDS. The AMR will identify 
whether milestones have been met, and if not, the reasons for this, and any proposed 
actions resulting from delays. It will also outline whether there has been any new 
technical information, changes to legislation/guidance, or other unforeseen 
circumstances that may warrant amendments to the LDS. The AMR will also monitor 
a. Policies in adopted plans to identify whether they are being successfully 

implemented 
b. Progress towards the delivery of development targets in adopted plans 
c. The delivery of allocated sites. 

5.2 Where policies are not being implemented, development targets are not being met or 
allocated sites not being delivered, the AMR will identify management actions and / or 
contingency measures. 

5.3 The latest AMR is available to view on the Council’s website at: www.reigate-
banstead.gov.uk/planning-policy 

www.reigate


  

    

 

 

         
   

  

       
     

   

      
      

     

Infrastructure Funding Statement 

5.4 The Council’s Infrastructure Funding Statement is prepared annually and sets out the 
developer contributions received, allocated and spent by the Local Authority, through 
CIL or section 106 obligations. The statement sets out the projects, or types of 
infrastructure, that have been allocated funds to deliver infrastructure. This is published 
in December each year and can be found at: www.reigate-
banstead.gov.uk/planning-policy 

6. Further Information 

6.1 For further information about this document, or about the preparation of Local Plan 
documents in Reigate & Banstead, please contact: 

Email: ldf@reigate-banstead.gov.uk 

Post: Planning Policy Team, Reigate & Banstead Borough Council, Town Hall, 
Castlefield Road, Reigate, Surrey, RH2 0SH 

Phone: 01737 276 178 

6.2 If you wish to be added to our consultation database, to receive notifications about 
relevant consultations, please email the Planning Policy Team at the above email 
address or complete our Planning Policy mailing list online form. 

www.reigate


   

   

 
 
 

 

     
     

      
      

    

    
     

     
  

 
 

 
 

      
      

       
   
  

 
 

 

     
      

     
    

     
    

 
 

  

    
     

    
 

 
 

 
 

       
   

      

 
 

 
 

       
      

    

   

    
    

     
    

Annex 1: Glossary 

Abbreviation Term Definition 

AMR 
Authority’s 
Monitoring 
Report 

Previously known as Annual Monitoring 
Report. Monitors progress in preparing 
Local Plan documents and assesses the 
extent to which planning policies are 
being implemented successfully. 

Also updates monitoring information 
for key subject areas including 
housing, the economy, and the 
environment. 

CIL 
Community 
Infrastructure 
Levy 

Sets the financial contributions to be 
paid on new development in the 
borough, to fund a wide range of 
infrastructure to support 
development. 

DP 
Development 
Plan 

Legislation requires decision making on 
planning applications to be made in 
accordance with the Development Plan 
unless material considerations indicate 
otherwise. Comprises DPDs and saved 
‘old-style’ Local Plan policies 

DPD 
Development 
Plan Document 

Local Development Documents that 
have Development Plan Status and 
are subject to independent 
examination. 

LDF 
Local 
Development 
Framework 

An overarching term for the suite of 
Local Development Documents 
prepared by a local authority. 

LDS 
Local 
Development 
Scheme 

A three year project plan setting out 
the programme for the production of 
planning policy documents. 

LP Local Plan 

The Development Plan Documents 
that together comprise the 
Development Plan for a local 
authority area. 



 
 
  

 

    
    

      
   

 
 

  
 

    
     

   

 
 

 

    
     

     
     

 
  
 
 

      
     

    
      

     
   

 
 

 
 

    
     

    

 
 

 
 

   
     

      
 

 

NPPF 
National 
Planning Policy 
Framework 

Document setting out the 
Government’s planning policies for 
England and how these are expected 
to be applied 

NPPG/PPG 
(National) 
Planning Policy 
Guidance 

Additional guidance provided by 
Government about how the NPPF 
should be implemented. 

SA 
Sustainability 
Appraisal 

Assesses the social, environmental 
and economic impact of policy 
options and proposed plans and 
projects to inform decision making. 

SCI 
Statement of 
Community 
Involvement 

Document setting out who, how and 
when the Council will involve 
communities and other stakeholders 
in the preparation and review of 
planning policy documents and on 
planning applications. 

SEA 
Strategic 
Environmental 
Assessment 

Assessment of the environmental 
impact of plans and programmes, 
required under European legislation. 

SPD 
Supplementary 
Planning 
Document 

Document providing supporting 
information and additional detail on 
how Local Plan policies should be 
implemented. 



    

       

  
 

  

      
         

            
         
           

        

       
        

        
         

        
         

        
          

          
        

        

   
 

 
  

       
          
          

         
       

       

          
       

         

Annex 2: Risk Management 

Risk Likelihood Impact Possible consequences and mitigation 

National policy 
changes 

High Medium 

Possible consequences: Further changes to legislation/national 
policy and guidance may place different requirements on local 
authorities. The impact of these will be greater where they relate to 
strategic or cross-boundary issues such as housing needs. Such 
changes may require evidence to be reviewed and/or the content of 
any emerging plans to be adapted in response. 

Mitigation: Emerging national legislation/policy will be closely 
monitored. Officers will carefully review and respond to 
Government consultations where these are likely to have 
implications for local plan making and, where relevant and 
necessary, will seek to engage with, relevant Government 
departments (such as the Department for Levelling Up, Homes 
and Communities) and the Planning Inspectorate. Local Plan 
documents will be based on best information available at the 
time. Where possible and appropriate, flexibility will be built into 
evidence, external consultancy projects and draft policies to 
help minimise the impact of possible changes. 

Changes in local 
political 
control/leadership 

Medium Medium 

Possible consequences: Changes political control or leadership 
could filter down into changes in corporate priorities which may 
have implications for the direction of travel for Local Plan 
documents. Political uncertainties may also result in delays in 
obtaining the necessary political approvals for consultation, 
submission or adoption of Local Plan documents. 

Mitigation: Officers will work closely with the Leader & relevant 
Portfolio Holder, and other members through existing 
established advisory groups, to ensure that there is broad 



        
         

          
         

  
 

  

         
           
           

         
          

           
          

          
           

         
 

          
       

       
          

         
         

          
        

          
          

           
         

        
     

  
  

  

        
      

         
       

political understanding of the context, constraints and direction 
of travel for emerging Local Plan documents. Wider member 
engagement events may be held on important topics to assist 
with understanding and identify key issues or policy changes. 

Staffing and 
resources 

Medium High 

Possible consequences: The ongoing reduction in real terms of 
Council resources and budgets could impact on the delivery of the 
projects identified. The effects of this on the preparation of Local 
Plan documents could be direct (through pressures on planning 
policy staffing levels or budget) or indirect (through pressures on 
resources of other teams, which may affect their ability to support 
preparation). There are also separate risks in relation to staff 
retention and recruitment: the departure of members of staff from 
the team has the potential to disrupt work on Local Plan 
documents, particularly if there are delays in recruiting suitable 
replacements. 

Mitigation: At the macro level, the Council continues to mitigate 
overall budgetary pressures and should avoid significant 
unexpected resourcing changes or pressures. Robust and 
realistic budgeting will be undertaken as part of the project 
management of Local Plan documents to ensure that likely 
costs and resource implications are fully understood at the 
outset. Staff retention will be carefully monitored. The use of 
external consultants in the preparation of Local Plan 
documents will be tailored to reflect any pressures which may 
arise (e.g. a greater reliance of consultancy may be necessary 
if there is a sudden, prolonged staffing pressure or may be 
reduced – through preparing more evidence in-house should a 
budgetary pressure arise). As a last resort, document 
preparation timetables may be adjusted. 

Resourcing of 
external agencies 

High Medium 

Possible consequences: Spending cuts may also impact on 
Government agencies/bodies, including the Planning Inspectorate 
or statutory consultees such as National Highways or the 
Environment Agency. If these organisations have insufficient 



           
        
 

        
        

          
         
        
          

         
     

   
 

 
  

 
 

  

         
           

      

       
         

          
        

        
            

          
      

         
         
          

          
  

   
    

  
 

  

        
         

          
         

           

resources to respond to consultations or input into evidence in a 
timely manner, delays to document production timetables may 
result. 

Mitigation: Officers will work closely, and maintain positive 
working relationships with, external agencies and will approach 
them as early as reasonably practicable where their input is 
required. This will provide the maximum possible time for 
possible resourcing risks to be identified and addressed. 
Flexibility will be built into the project management where input 
of external agencies is required. Officers will keep PINS 
informed about any timetable alterations 

High levels of 
public 
interest/high 
volume of 
consultation 

High Medium 

Possible consequences: This risk would place pressures on staff 
and other resources due to the need to respond to enquiries, 
process, summarise and consider representations. 

Mitigation: Where controversial topics are involved, high 
volumes of responses are to a degree unavoidable, particularly 
as the Council is tasked with ensuring that consultation reaches 
all those persons/organisations that may have an interest. 
Officers will work closely with the Council’s Communications 
Team when issues that are likely to generate a high level of 
interest are consulted upon to put in place an appropriate 

responses strategy for communications. Procedures and consultation 
measures will seek to ensure that consultation responses can 
be processed as efficiently as possible including the potential 
use of coding algorithms. Additional time may need to be 
programmed into project plans to allow for the proper analysis 
of representations. 

Local Plan found 
not to be ‘sound’ 
or legally 
compliant 

Low High 

Possible consequences: Matters of ‘soundness’ can generally be 
reconciled through modifications to the plan by the Inspector; 
however, this would potentially give rise to delays whilst additional 
evidence is prepared or consultation undertaken. Failings in the 
legal compliance of the preparation of the document would be more 



            
        

          
          

      
         
      

       
          
       
          

           
          

           
         

 

  
  

  

         
         
          

           

       
          

           
       

        
         
 

   
 

 
  

       
           

         
         

         

significant and would result in the need to revert back to earlier 
steps in the preparation process to correct deficiencies. 

Mitigation: Officers will put in place procedures to ensure that 
all Local Plan documents are legally compliant and that all 
relevant statutory procedures/obligations associated with their 
preparation are satisfied, particularly in respect of Duty to 
Cooperate, Sustainability Appraisal, Habitats Regulations and 
public consultation. Appropriate working arrangements will be 
established with Duty to Cooperate bodies and these will be 
maintained throughout the preparation of Local Plan 
documents. Officers will seek to ensure that all evidence is 
robust and that an appropriate strategy is put forward in the 
Plan to minimise the risk of the document being found 
unsound. Early advice will be sought from PINS to ensure that 
soundness issues can be addressed promptly should they be 
identified. 

Evidence base 
becomes dated 

Medium Medium 

Possible consequences: External factors may lead to the Council’s 
evidence base becoming out of date. Additional delays to 
document preparation timetables as the result of other risk factors 
may also result in evidence documents becoming out of date. 

Mitigation: Officers will monitor circumstances and national 
policy to ensure that, where changes can be anticipated, these 
are built into the preparation or evidence or the specification for 
external commissions. If unanticipated changes or delays 
render evidence dated, Officers will prepare or commission 
updated evidence studies where necessary and as quickly as 
possible. 

Joint working with 
neighbouring 
authorities 

Medium High 

Possible consequences: Joint working with neighbouring authorities 
is a statutory requirement of the Localism Act (the Duty to 
Cooperate) and the requirements contained in the 2021 NPPF. 
Reaching common ground on challenging strategic issues such as 
unmet housing needs is not always straightforward and achieving 



            
           
       

      
          
       
        

       
        
          

    

    

        
          

         
          

    

          
          

      
         
      

        
        

          
          

        

 

the necessary officer and political sign up may take time resulting in 
delays. Different local authorities are at different stages in the plan 
making process which can also present challenges. 

Mitigation: Appropriate working arrangements will be 
established with Duty to Cooperate bodies and these will be 
maintained throughout the preparation of Local Plan 
documents. Officers will continue to work closely with 
neighbouring authorities to share plan development timetables 
and will maintain positive working relationships. Officers will 
work closely with the Leader & relevant Portfolio Holder to 
ensure appropriate political engagement. 

Legal challenge Medium High 

Possible consequences: External parties may seek to legally 
challenge all or part of Local Plan documents. Even an 
unsuccessful challenge would introduce risk of significant delay to 
formal adoption, along with associated cost in resisting such a 
challenge through the Courts. 

Mitigation: Officers will put in place procedures to ensure that 
all Local Plan documents are legally compliant and that all 
relevant statutory procedures/obligations associated with their 
preparation are satisfied, particularly in respect of Duty to 
Cooperate, Sustainability Appraisal, Habitats Regulations and 
public consultation. Close working with the Council’s Legal 
team will be maintained throughout the preparation process 
and external legal advice (Counsel opinion) may also be sought 
should specific issues arise. Officers will also maintain a close 
dialogue with PINS to ensure procedures are satisfied. 




